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1/16/2013 230027 Bob Ostrowski Project Estimate has been completed False True False False Miller‐Swift 1/18/2013 3 2/11/2013 2/12/2013 18 32 20 13

1/29/2013 230605 Beth Madigan Project request in queue for PM assignment False True False False Padilla de 
Hernandez

Miller‐Swift 1/31/2013 3 2/16/2013 2/16/2013 12 23 14 9

2/11/2013 231122 Alex Stephens PM assigned to investigate project needs False True False False Miller‐Swift, 
Crist

2/14/2013 4 2/18/2013 2/18/2013 3 14 6 9

2/14/2013 231282 Jaewon Jang PM assigned to investigate project needs False True False False Miller‐Swift 2/15/2013 2 2/18/2013 2/18/2013 2 11 3 9

Total: 4
JDI Total: 0

Estimate Total: 4

Planning Total: 0
Lump Sum Total: 0

No Catagory: 0

Estimates to customer: 4

Estimates that took 10 workdays or less to customer: 2

Percent of total: 50.0%

Estimates that took 1‐10 workdays to customer: 2

11‐20 workdays to customer: 2

21‐30 workdays to customer: 0

31‐60 workdays to customer: 0

61‐90 workdays to customer: 0

 91+ workdays to customer: 0

Average days to customer: 11
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