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4/29/2015 265994 Brian Thompson Project Estimate has been completed False True False True Padilla de 
Hernandez

Brazen 5/1/2015 3 5/1/2015 5/19/2015 13 5/19/2015 15 5/27/2015 6/4/2015 13 45 27 19MCP

5/12/2015 266813 Karen Wilson Project Estimate has been completed False True False True Albaari Brazen 5/13/2015 2 5/13/2015 6/1/2015 14 6/1/2015 15 6/12/2015 6/12/2015 10 36 24 13PFA

5/15/2015 267003 Ian R Studders Project Estimate has been completed False True False True Rooks Brazen 5/15/2015 1 5/21/2015 5/26/2015 8 5/26/2015 8 6/16/2015 6/16/2015 16 33 23 11MCP

5/15/2015 267011 Heather Ladanyi Project request in queue for PM 
assignment

False True False True Padilla de 
Hernandez

Brazen Hoekstra 5/15/2015 1 5/15/2015 6/9/2015 18 6/9/2015 18 6/9/2015 6/12/2015 4 33 21 13MCP

5/21/2015 267340 Martha Validating account expenditure 
authorization

True False False False 6/16/2015 29 19 11MCP

5/26/2015 267470 Anita Knight / Peter 
Frade

Project Estimate has been completed False True False True Padilla de 
Hernandez

Brazen 5/26/2015 1 5/26/2015 6/4/2015 8 6/4/2015 8 6/8/2015 6/8/2015 3 26 10 17MCP

5/27/2015 267553 Andy Murrell PM assigned to investigate project 
needs

False True False True Albaari Brazen SiKora 5/27/2015 1 5/29/2015 6/2/2015 5 6/2/2015 5 6/8/2015 6/8/2015 5 25 9 17MCP

5/29/2015 267701 Alex Stephens Project Estimate has been completed False True False False Brazen 6/1/2015 2 6/3/2015 6/8/2015 6 23 7 17MCP

6/1/2015 267777 Rose Foster PM assigned to investigate project 
needs

True False False False SiKora 6/8/2015 22 6 17MCP

6/2/2015 267840 Michael Bogdan Project Estimate has been completed False True False True Albaari Brazen 6/3/2015 2 6/4/2015 6/15/2015 9 6/15/2015 10 6/17/2015 6/17/2015 3 21 12 10MCP

6/3/2015 267872 Daisy Wright Validating account expenditure 
authorization

True False False False 6/23/2015 20 15 6MCP

6/4/2015 267952 Karen Wilson Project Estimate has been completed False True False True Rooks Brazen 6/8/2015 3 6/8/2015 6/16/2015 7 6/18/2015 11 6/22/2015 6/22/2015 3 19 13 7MCP

6/5/2015 267983 Ashley Flintoff for 
David Njus

Project Estimate has been completed False True False True Flintoff Brazen Gibbons 6/5/2015 1 6/5/2015 6/15/2015 7 6/17/2015 9 6/17/2015 6/17/2015 1 18 9 10PFA

6/5/2015 267997 Sonya PM assigned to investigate project 
needs

True False False False Hoekstra 6/23/2015 18 13 6MCP

6/8/2015 268093 Robert Gagnier PM assigned to investigate project 
needs

True False False False Rooks Gibbons 6/10/2015 17 3 15MCP

6/11/2015 268272 James Stoddart Project Estimate has been completed False True False True Albaari Brazen 6/15/2015 3 6/22/2015 6/25/2015 9 6/25/2015 11 6/29/2015 6/29/2015 3 14 13 2MCP

6/12/2015 268303 Alex Stephens Project Estimate has been completed False True False False Brazen 6/16/2015 3 6/22/2015 6/29/2015 10 13 12 2MCP

6/15/2015 268453 Daisy Wright Validating account expenditure 
authorization

True False False False 6/30/2015 12 12 1MCP

6/16/2015 268512 Kim Dale Validating account expenditure 
authorization

True False False False 6/22/2015 11 5 7MCP

6/16/2015 268524 David Barnett PM assigned to investigate project 
needs

True False False False SiKora 6/17/2015 11 2 10MCP

6/17/2015 268561 Karen Wilson Project Estimate has been completed False True False False Brazen Crist 6/17/2015 1 6/17/2015 6/24/2015 6 10 6 5MCP

6/17/2015 268578 Ian Studders PM assigned to investigate project 
needs

False True False False Brazen Crist 6/17/2015 1 6/17/2015 6/24/2015 6 10 6 5MCP

6/22/2015 268731 Diane Wisnewski PM assigned to investigate project 
needs

True False False False Crist 6/22/2015 7 1 7MCP

6/23/2015 268782 Robert Gagnier PM assigned to investigate project 
needs

True False False False Rooks Gibbons 6/25/2015 6 3 4MCP

6/24/2015 268825 Anita Knight / Karen 
Apolloni

Project Estimate has been completed False True False False Brazen Crist 6/25/2015 2 6/29/2015 6/29/2015 3 5 4 2MCP
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6/24/2015 268826 David Barnett PM assigned to investigate project 
needs

True False False False Crist 6/25/2015 5 2 4MCP

6/24/2015 268829 Sokol Todi Validating account expenditure 
authorization

True False False False 6/25/2015 5 2 4MCP

Total: 27

JDI Total: 12

Estimate Total: 5

Planning Total: 10

Lump Sum Total: 0

No Catagory: 0
Percent of total: 93.3%

Planning Only 1-10 days: 7

11-20 days: 3

21-30 days: 0

31-60 days: 0

61-90 days: 0

 91+ days: 0

Average: 1.8 1.89.8 6.1 18 10.33 9

Estimating 1-10 workdays to customer: 13

11-20 workdays to customer: 2

21-30 workdays to customer: 0

31-60 workdays to customer: 0

61-90 workdays to customer: 0

 91+ workdays to customer: 0

Estimate only Minor Projects 10 days or less: 4

Estimate with Planning Minor Projects 30 days or less: 8

Estimate with Planning Major Projects 60 days or less: 2

Estimate only Major Projects 30 days or less: 0

Total: 15Total: 10

of 5

of 8

of 2

of 0

Wednesday, July 01, 2015 Page 2 of 2


