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9/14/2015 273265 Janine Dunlop Project Estimate has been completed False True False True Padilla de 
Hernandez

Brazen 9/15/2015 2 9/15/2015 9/25/2015 9 9/28/2015 11 9/28/2015 10/1/2015 4 35 14 22MCP

9/15/2015 273305 Samy Project Estimate has been completed False True False True Flintoff Brazen 9/25/2015 9 9/28/2015 10/6/2015 8 10/6/2015 16 10/23/2015 10/23/2015 14 34 29 6MCP

9/16/2015 273362 Brian Thompson Project request in queue for PM 
assignment

True False False False 10/2/2015 33 13 21MCP

9/16/2015 273405 Marsherry Jarrett PM assigned to investigate project 
needs

False True False False Brazen Crist 9/29/2015 10 9/29/2015 10/14/2015 12 33 21 13MCP

9/16/2015 273439 De Cowen PM assigned to investigate project 
needs

True False False False Moore 10/9/2015 33 18 16MCP

9/21/2015 273666 Shelley Clifton Project Estimate has been completed False True False True Padilla de 
Hernandez

Brazen 9/22/2015 2 9/28/2015 10/29/2015 28 10/29/2015 29 10/29/2015 10/29/2015 1 30 29 2PFA

9/21/2015 273673 Shelley Clifton Project Estimate has been completed False True False False Brazen 10/2/2015 10 10/14/2015 10/28/2015 19 30 28 3MCP

9/24/2015 273845 Andrew Murrell Project request in queue for PM 
assignment

True False False False SiKora 10/1/2015 27 6 22MCP

9/25/2015 273884 Daisy Wright PM assigned to investigate project 
needs

True False False False SiKora 10/12/2015 26 12 15MCP

9/25/2015 273905 Beth Madigan Project Estimate has been completed False True False True Padilla de 
Hernandez

Brazen 9/25/2015 1 9/28/2015 10/2/2015 6 10/2/2015 6 10/7/2015 10/9/2015 6 26 11 16PFA

9/25/2015 273906 Beth Madigan Project Estimate has been completed False True False True Padilla de 
Hernandez

Brazen 9/25/2015 1 9/28/2015 10/2/2015 6 10/6/2015 8 10/7/2015 10/9/2015 4 26 11 16MCP

9/28/2015 274015 Anita Knight Cancelled False True False True Padilla de 
Hernandez

Brazen 9/29/2015 2 9/29/2015 10/9/2015 9 10/9/2015 10 10/9/2015 10/14/2015 4 25 13 13MCP

9/30/2015 274139 Chacko George PM assigned to investigate project 
needs

True False False False Crist 10/2/2015 23 3 21MCP

10/7/2015 274494 Andrew Kaufman Project request in queue for PM 
assignment

False True False False Brazen 10/9/2015 3 10/14/2015 10/23/2015 11 18 13 6MCP

10/8/2015 274571 Sonya Scott Project Estimate has been completed False True False True Flintoff Brazen 10/9/2015 2 10/12/2015 10/23/2015 11 10/23/2015 12 10/23/2015 10/23/2015 1 17 12 6MCP

10/9/2015 274602 Beth Madigan PM assigned to investigate project 
needs

True False False False Crist 10/9/2015 16 1 16MCP

10/9/2015 274608 Beth Madigan Project Estimate has been completed False True False True Rooks Brazen 10/9/2015 1 10/9/2015 10/9/2015 1 10/9/2015 1 10/14/2015 10/27/2015 13 16 13 4PFA

10/12/2015 274676 Theodora Bolesta PM assigned to investigate project 
needs

True False False False Crist 10/13/2015 15 2 14MCP

10/13/2015 274829 Juanitta Hill Project Estimate has been completed False True False True Rooks Brazen 10/14/2015 2 10/15/2015 10/19/2015 4 10/19/2015 5 10/27/2015 10/27/2015 7 14 11 4MCP

10/14/2015 274888 Ahmad Ezzeddine Project Estimate has been completed False True False True Padilla de 
Hernandez

Brazen 10/14/2015 1 10/14/2015 10/22/2015 7 10/22/2015 7 10/27/2015 10/27/2015 4 13 10 4PFA

10/15/2015 274959 Chrystal Camilleri PM assigned to investigate project 
needs

True False False False Camilleri 10/22/2015 12 6 7MCP

10/19/2015 275118 Alex Stephens PM assigned to investigate project 
needs

True False False False SiKora 10/22/2015 10 4 7MCP

10/20/2015 275208 Beth King PM assigned to investigate project 
needs

True False False False Crist 10/22/2015 9 3 7MCP
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Total: 23

JDI Total: 10

Estimate Total: 3

Planning Total: 10

Lump Sum Total: 0

No Catagory: 0
Percent of total: 76.9%

Planning Only 1-10 days: 8

11-20 days: 1

21-30 days: 1

31-60 days: 0

61-90 days: 0

 91+ days: 0

Average: 2.3 2.38.9 7.7 23 12.30 11

Estimating 1-10 workdays to customer: 8

11-20 workdays to customer: 5

21-30 workdays to customer: 0

31-60 workdays to customer: 0

61-90 workdays to customer: 0

 91+ workdays to customer: 0

Estimate only Minor Projects 10 days or less: 0

Estimate with Planning Minor Projects 30 days or less: 6

Estimate with Planning Major Projects 60 days or less: 4

Estimate only Major Projects 30 days or less: 0

Total: 13Total: 10

of 3

of 6

of 4

of 0
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