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11/19/2013 243171 Leo A. Tomaszewski Plant Fund Requested False True False True Padilla de 
Hernandez

Miller-Swift 11/20/2013 2 12/4/2013 3/3/2014 74 3/4/2014 76 3/23/2014 4/23/2014 37 117 112 6PFA

12/5/2013 243838 Gerald Tilson Project Estimate has been completed False True False True Rooks Miller-Swift 12/6/2013 2 12/10/2013 2/28/2014 61 2/28/2014 62 3/23/2014 4/17/2014 35 105 96 10PFA

1/15/2014 245389 Deb Ashcraft Project Estimate has been completed False True False True Flintoff Brazen 1/16/2014 2 1/21/2014 4/22/2014 69 4/22/2014 70 4/22/2014 4/29/2014 6 76 75 2MCP

2/11/2014 246687 Anne Clayton Project Estimate has been completed False True False True Flintoff Miller-Swift 2/14/2014 4 2/17/2014 3/14/2014 21 3/14/2014 24 4/3/2014 4/10/2014 20 57 43 15MCP

2/25/2014 247227 Robert Taormina Project Estimate has been completed False True False True Flintoff Brazen 2/28/2014 4 2/28/2014 4/22/2014 38 4/22/2014 41 4/22/2014 4/22/2014 1 47 41 7MCP

3/21/2014 248218 D Cochrane/R Sokol Project Estimate has been completed False True False True Rooks Miller-Swift 3/24/2014 2 3/25/2014 3/28/2014 5 3/28/2014 6 4/3/2014 4/22/2014 18 29 23 7MCP

3/24/2014 248286 Ewart Jarrett Project Estimate has been completed False True False False Miller-Swift 4/7/2014 11 4/10/2014 4/23/2014 13 28 23 6MCP

3/27/2014 248428 Ashley Flintoff for Jean 
Andruski

Plant Fund Requested False True False True Flintoff Brazen 3/31/2014 3 4/1/2014 4/4/2014 5 4/4/2014 7 4/7/2014 4/8/2014 3 25 9 17PFA

3/27/2014 248430 Gerald Tilson PM assigned to investigate project 
needs

False True False False Miller-Swift Crist 3/31/2014 3 4/3/2014 4/10/2014 9 25 11 15MCP

3/28/2014 248477 Andrew Murrell PM assigned to investigate project 
needs

True False False False Crist 3/31/2014 2 4/2/2014 3 24 4 21MCP

3/31/2014 248529 Matthew Orr PM assigned to investigate project 
needs

True False False True Rooks Rooks 3/31/2014 1 4/1/2014 4/2/2014 3 4/2/2014 23 3 21MCP

4/1/2014 248582 Chacko George PM assigned to investigate project 
needs

True False False False Gibbons 4/1/2014 22 1 22MCP

4/2/2014 248616 Anita Knight Cancelled False True False True Rooks Miller-Swift 4/2/2014 1 4/4/2014 4/10/2014 7 4/15/2014 10 4/23/2014 4/30/2014 12 21 21 1MCP

4/2/2014 248629 Angela Childrey Project Estimate has been completed False True False False Miller-Swift 4/2/2014 1 4/3/2014 4/11/2014 8 21 8 14PFA

4/3/2014 248664 Deb Ashcraft PM assigned to investigate project 
needs

True False False False Moore 4/3/2014 20 1 20MCP

4/3/2014 248693 Antonio Yancey PM assigned to investigate project 
needs

True False False False Brazen 4/3/2014 20 1 20MCP

4/7/2014 248837 Gerry Tilson PM assigned to investigate project 
needs

False True False False Miller-Swift Crist 4/8/2014 2 4/14/2014 4/14/2014 5 18 6 13MCP

4/11/2014 249021 Beth Myers Validating account expenditure 
authorization

True False False False Miller-Swift 4/12/2014 1 4/16/2014 4/16/2014 3 14 4 11MCP

4/11/2014 249031 Lisa Lee Cancelled False True False False Miller-Swift Crist 4/12/2014 1 4/23/2014 4/30/2014 13 14 14 1MCP

4/14/2014 249119 Deb Ashcraft Cancelled False True False False Miller-Swift 4/14/2014 1 4/15/2014 4/24/2014 9 13 9 5MCP

4/14/2014 249122 Deb Ashcraft Project Estimate has been completed False True False False Miller-Swift 4/14/2014 1 4/15/2014 4/24/2014 9 13 9 5MCP

4/14/2014 249125 Daisy Wright PM assigned to investigate project 
needs

True False False True Flintoff Brazen Moore 4/14/2014 1 4/15/2014 4/23/2014 8 4/24/2014 13 9 5MCP

4/16/2014 249226 Deb Ashcraft PM assigned to investigate project 
needs

True False False False SiKora 4/18/2014 11 3 9MCP

4/21/2014 249359 Leo A. Tomaszewski PM assigned to investigate project 
needs

True False False False SiKora 4/21/2014 8 1 8MCP

4/24/2014 249536 Sandra Schemske Project request in queue for PM 
assignment

True False False False Brazen 4/29/2014 5 4 2MCP
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Total: 25

JDI Total: 10

Estimate Total: 7

Planning Total: 8

Lump Sum Total: 0

No Catagory: 0
Percent of total: 52.9%

Planning Only 1-10 days: 5

11-20 days: 0

21-30 days: 1

31-60 days: 1

61-90 days: 3

 91+ days: 0

Average: 2.2 2.229.1 12 31 21.24 11

Estimating 1-10 workdays to customer: 8

11-20 workdays to customer: 5

21-30 workdays to customer: 0

31-60 workdays to customer: 2

61-90 workdays to customer: 0

 91+ workdays to customer: 0

Estimate only Minor Projects 10 days or less: 3

Estimate with Planning Minor Projects 30 days or less: 4

Estimate with Planning Major Projects 60 days or less: 1

Estimate only Major Projects 30 days or less: 1

Total: 15Total: 10

of 6

of 7

of 3

of 1
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