DRAFT Design & Construction Services Estimate Backlog (as of 7/13/12) DRAFT

Req Date  Request # Requestor Status Just Est Lump Plan Planner Estimator PM InPlan  Reqto Being Plan PlanQueto InEst Reqto Being Est to Est Que Age Timeto Waiting
Dolt Reaq Sum Red Queue PlanQue Planned Complete PlanComp Queue EstQue Estimated Customer to Cust Customer for Cust
4/4/2012 217983  Clint Guethlein Project request is in queue for an Estimate False True False False Michael 4/4/2012 1 73
Bauman
4/18/2012 218425 Robert Gagnier Estimate development is in progress False True False False Pecic 4/19/2012 63
4/19/2012 218449  Anna Laconis Project request in queue for PM assignment False True False False Pecic 4/24/2012 4 62
6/12/2012 220566 Barbara Malikce Project request is in queue for an Estimate False True False False Maier/Braze 6/16/2012 4 24
n
6/18/2012 220714 David Barnett Project request is in queue for an Estimate False True False False 7/10/2012 17 20
6/19/2012 220852 Naeim Henein Project request in queue for PM assignment False True False False 19
6/21/2012 220934 Rose Foster Project request is in queue for an Estimate False True False False 7/10/2012 14 17
6/26/2012 220969 David Barnett Project request is in queue for an Estimate False True False False 7/10/2012 11 14
6/26/2012 220988  Krista Mitchell Project request is in queue for an Estimate False True False False 7/10/2012 11 14
6/27/2012 221028 Beth Kersey Project request is in queue for an Estimate False True False False 13
6/28/2012 221047 Robert ) Gagnier Project request is in queue for an Estimate False True False False 7/10/2012 9 12
7/3/2012 221193  Audrey Rumbers Project request is in queue for an Estimate False True False False 7/10/2012 6 9
7/5/2012 221241 Adam Zindani Project request is in queue for an Estimate False True False False 7/10/2012 4 7
7/11/2012 221442  Felicia Douglas / Project request is in queue for an Estimate False True False False 7/12/2012 2 3
Theresa Y. Hill

Total: 14 Estimates that took 1-10 workdays to customer: 3

DI Total: O 11-20 workdays to customer: 7

Estimate Total: 14 21-30 workdays to customer: 1

Planning Total: 31-60 workdays to customer: 0

Lump Sum Total: 61-90 workdays to customer: 3

No Catagory: 91+ workdays to customer: 0
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