
Execution of Change Orders from: 05/01/2014

PM Project # Description
I. R. Approved 
Final Signature KPI

C.O. 
Approved 

182998 University Service Building - Electrical Service Upgrade and Backup GeneratorEdwards060 ‐771580

$523,655.00Electrical Service Upgrade and Backup GeneratorTE

2 P0668174COR #: 22

Owners Scope Change$5,598.68 4/10/2014 225/2/20141

195280 CHATSWORTH FIRE ALARM PANELDavis136 ‐771675

$1,600,000.00Fire Alarm PanelCC

4 P0657527COR #: 42

Field Condition$661.00 4/7/2014 425/19/20145

Omission$7,780.50 4/22/2014 275/19/20146

$2,500.00Fire Alarm PanelJD

1 P0661489COR #: 40

Field Condition$1,300.00 4/2/2014 405/12/20141

221108 AlSaidy193 ‐771820

$169,200.00HVACOA

1COR #: 34

Owners Scope Change$2,000.00 4/15/2014 345/19/20141

227885 Jacobs066 ‐771841

$136,490.00Façade StabilizationRJ

1 P0658018COR #: 79

Hidden Condition$4,381.00 3/10/2014 795/28/20141

Field Condition$7,339.00 4/3/2014 555/28/20142

240909 AlSaidy090 ‐771896

$164,772.00Chiller ReplacementOA

2 P0669460COR #: 22

Owners Scope Change$828.00 4/23/2014 225/15/20146

243090 Jacobs051 ‐771919
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$48,000.002014 Deferred Maintenance & ImprovementsRJ

1 P0660432COR #: 29

Owners Scope Change$71,700.00 4/29/2014 295/28/20141

Average Days: 38

Total Change Orders: 7
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