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9/18/2014 255946 Mary Wood Project Estimate has been completed False True False True Albaari Miller-Swift 9/30/2014 9 10/1/2014 10/20/2014 15 10/20/2014 23 10/28/2014 11/10/2014 16 52 38 15MCP

9/29/2014 256333 David Wissbrun Project Estimate has been completed False True False True Flintoff Brazen 9/30/2014 2 9/30/2014 10/21/2014 16 10/21/2014 17 10/29/2014 11/5/2014 12 45 28 18PFA

10/6/2014 256663 Christa Azar for Joan 
Ferguson

Project Estimate has been completed False True False True Azar Brazen 10/7/2014 2 10/30/2014 11/14/2014 29 11/17/2014 31 11/21/2014 11/25/2014 7 40 37 4PFA

10/10/2014 256896 Rajeev Sadasivan Project Estimate has been completed False True False True Albaari Brazen 10/21/2014 8 10/22/2014 11/24/2014 25 11/24/2014 32 11/25/2014 11/25/2014 2 36 33 4PFA

10/20/2014 257281 Donna Carroll PM assigned to investigate project 
needs

False True False False Miller-Swift Robert 
Hoekstra

10/24/2014 5 10/24/2014 11/11/2014 13 30 17 14MCP

10/21/2014 257340 Daisy Wright Project Estimate has been completed False True False True Rooks Miller-Swift 10/24/2014 4 10/24/2014 11/10/2014 12 11/10/2014 15 11/20/2014 11/20/2014 9 29 23 7PFA

10/22/2014 257425 Leo A. Tomaszewski PM assigned to investigate project 
needs

False True False True Rooks Miller-Swift Sylvia 
Moore

10/24/2014 3 10/24/2014 10/27/2014 2 10/27/2014 4 11/4/2014 11/21/2014 20 28 23 6MCP

10/23/2014 257480 Leo A. Tomaszewski PM assigned to investigate project 
needs

False True False True Rooks Miller-Swift SiKora 10/24/2014 2 10/24/2014 10/27/2014 2 10/27/2014 3 11/5/2014 11/21/2014 20 27 22 6MCP

10/27/2014 257610 David Barnett Project Estimate has been completed False True False True Albaari Brazen 10/28/2014 2 10/28/2014 11/14/2014 14 11/14/2014 15 11/19/2014 11/19/2014 4 25 18 8MCP

10/27/2014 257634 Beth Madigan Project Estimate has been completed False True False True Rooks Miller-Swift 10/28/2014 2 10/28/2014 11/7/2014 9 11/7/2014 10 11/25/2014 11/25/2014 13 25 22 4MCP

10/27/2014 257636 Wanda Johnson-Betts Project request in queue for PM 
assignment

False True False False Miller-Swift Crist 10/28/2014 2 11/3/2014 11/5/2014 7 25 8 18MCP

10/28/2014 257674 Anna Yelencich Project Estimate has been completed False True False True Rooks Brazen 11/3/2014 5 11/5/2014 11/18/2014 12 11/18/2014 16 11/25/2014 11/25/2014 6 24 21 4MCP

10/31/2014 257845 Ruth Jensen Project Estimate has been completed False True False False Miller-Swift 11/3/2014 2 11/4/2014 11/19/2014 13 21 14 8MCP

10/31/2014 257850 LaTonia Jointer Validating account expenditure 
authorization

True False False False 11/3/2014 21 2 20MCP

11/4/2014 258007 Juanitta Hill Validating account expenditure 
authorization

True False False False 11/7/2014 19 4 16MCP

11/5/2014 258070 LaTonia Jointer PM assigned to investigate project 
needs

True False False False SiKora 11/7/2014 18 3 16MCP

11/6/2014 258094 Elizabeth Roggenbuck PM assigned to investigate project 
needs

True False False False Crist 11/7/2014 17 2 16MCP

11/7/2014 258151 D Cochrane Project Estimate has been completed False True False False Miller-Swift Crist 11/10/2014 2 11/20/2014 11/24/2014 11 16 12 5MCP

11/11/2014 258330 Jill Pruitt Validating account expenditure 
authorization

True False False False Crist 11/17/2014 14 5 10MCP

11/17/2014 258610 Elizabeth Roggenbuck PM assigned to investigate project 
needs

True False False False Crist 11/19/2014 10 3 8MCP

11/19/2014 258766 David Barnett Validating account expenditure 
authorization

True False False False 11/19/2014 8 1 8MCP

11/19/2014 258768 Rose Foster PM assigned to investigate project 
needs

True False False False SiKora 11/19/2014 8 1 8MCP

11/19/2014 258773 Arthurine Turner PM assigned to investigate project 
needs

True False False False Nathan 
Crist

11/20/2014 8 2 7MCP

11/19/2014 258778 LaTonia Jointer Project Estimate has been completed False True False True Flintoff Brazen 11/19/2014 1 11/21/2014 11/25/2014 5 11/24/2014 4 11/25/2014 11/25/2014 2 8 5 4MCP

11/19/2014 258792 Robert Wessells Validating account expenditure 
authorization

True False False False 11/19/2014 8 1 8MCP

11/20/2014 258869 Sonya Scott PM assigned to investigate project 
needs

True False False False Crist 11/24/2014 7 3 5MCP
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11/20/2014 258870 Barbara Hale Validating account expenditure 
authorization

True False False False 11/24/2014 7 3 5MCP

11/24/2014 259038 Walter Pociask Validating account expenditure 
authorization

True False False False 11/25/2014 5 2 4MCP

Total: 28

JDI Total: 13

Estimate Total: 4

Planning Total: 11

Lump Sum Total: 0

No Catagory: 0
Percent of total: 73.3%

Planning Only 1-10 days: 4

11-20 days: 5

21-30 days: 2

31-60 days: 0

61-90 days: 0

 91+ days: 0

Average: 3.636 3.612.8 10 21 12.61 9.1

Estimating 1-10 workdays to customer: 7

11-20 workdays to customer: 8

21-30 workdays to customer: 0

31-60 workdays to customer: 0

61-90 workdays to customer: 0

 91+ workdays to customer: 0

Estimate only Minor Projects 10 days or less: 1

Estimate with Planning Minor Projects 30 days or less: 6

Estimate with Planning Major Projects 60 days or less: 4

Estimate only Major Projects 30 days or less: 0

Total: 15Total: 11

of 4

of 7

of 4

of 0
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