Execution of Change Orders from: 11/1/2013

I. R. Approved C.0.
PM Project # Description Final Signature Approved KPI
771310 043 - 146664  Sahota Pond Renovation Project
RS Pond Renovation $1,261,900.00
COR# 4 P0522667 -
15 $500.00 Error - Professional Service 10/28/2013 11/18/2013 21
771638 612 - 194665  Milstein Fire Alarm Replacement
CcP Fire Alarm Replacement $449,640.00
COR#: 2 P0644705 -
7 $1,326.00 Field Condition 10/10/2013 11/11/2013 32
771664 130 - 190407  Sledge FAB HVAC System
AS HVAC Upgrades $162,710.62
COR# 5 P0620616 131
5 $1,333.34 Hidden Condition 7/11/2013 11/19/2013 131
6 $18,259.00 Hidden Condition 11/18/2013 11/19/2013 1
771695 064 - 213921  Carter Beecher House Front Porch Restoration
LC Front Porch Restoration $235,932.86
COR#: 1 P0624360 -
1 $10,900.32 Field Condition 10/4/2013 11/4/2013 31
771729 038 - 216836  Carter Renovation of Room 101 and 105
LC Renovation of Rooms 101 & 105 $94,600.00
COR# 7 P0609007 -
7 $13,311.00 Owners Scope Change 10/9/2013 11/4/2013 26
771780 612 - 221763  Milstein 3rd Floor Renovations
NM Third Floor Renovations $241,047.00
COR# 2 P0638698 73
3 $557.00 Field Condition 8/23/2013 11/4/2013 73
4 $1,302.00 Field Condition 8/23/2013 11/4/2013 73
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5 $517.00 Omission 8/27/2013 11/4/2013 69
6 $372.00 Owners Scope Change 8/27/2013 11/4/2013 69
771824 193 - 228857  Edwards
TE CSC Chiller Replacement $399,409.00
COR#: 3 P0626005 -
5 $2,121.00 Owners Scope Change 10/18/2013 11/11/2013 24
771858 191 - 228356  Gibbons
MG Storage Area Renovations $56,843.46
COR# 1 P0643870 -
1 $6,186.93 Owners Scope Change 10/28/2013 11/8/2013 11
771861 042 - 236337 McVea
WM Renovations $3,950.00
COR# 1 P0644705 -
1 $1,200.00 Schedule Impact 9/27/2013 11/4/2013 38
771874 999 - 238171 McVea
WM Parking Entrance Intercom/Cameras & Command Center $12,154.00
COR# 1 P0647924 -
1 $2,456.00 Owners Scope Change 10/9/2013 11/8/2013 30
771879 062 - 232140  Davis
JD Development Renovation $207,873.93
COR# 1 P0644427 53
1 ($2,351.19) Error - Contractor 9/12/2013 11/4/2013 53
2 $10,778.44 Owners Scope Change 9/17/2013 11/4/2013 48
3 $433.71 Hidden Condition 9/19/2013 11/4/2013 46
4 $1,601.49 Owners Scope Change 10/10/2013 11/4/2013 25
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Total Change Orders: 11

Average Days: 42
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