Design & Construction Services Completed Estimates from 9/1/2013 through 9/30/2013 asof 9/30/2013

Req Date Request # Requestor Status Just Est Lump Plan Planner Estimator PM In Plan Req to Being Plan PlanQueto InEst Req to Being Est to Est Que Age Timeto Waiting
Dolt Rea Sum Rea Queue PlanQue Planned Complete PlanComp Queue EstQue Estimate Customer to Cust Customer for Cust
8/14/2013 238579  Chris Gottschling Project Estimate has been completed False True False False Miller-Swift Crist 8/15/2013 2 8/16/2013 9/26/2013 31 34 32 3
8/20/2013 238891 Lindsey Nico PM assigned to investigate project needs False True False False Miller-Swift Crist 8/22/2013 3 9/11/2013 9/12/2013 16 30 18 13
8/30/2013 239642  Daisy Wright Project Estimate has been completed False True False False Miller-Swift 9/3/2013 3 9/11/2013 9/26/2013 18 22 20 3
9/4/2013 239875  Alex Stephens PM assigned to investigate project needs False True False False Miller-Swift Moore 9/10/2013 5 9/13/2013 9/26/2013 13 19 17 3
9/5/2013 239982 Donna Carroll PM assigned to investigate project needs False True False False Miller-Swift Moore 9/5/2013 1 9/5/2013  9/5/2013 1 18 1 18
Total: 5 Estimates that took 1-10 workdays to customer: 1 Estimates to customer: 5
IDI Total: 0 11-20 workdays to customer: 3 Estimates that took 10 workdays or less to customer: 1
Estimate Total: 5 21-30 workdays to customer: 0 Percent of total: 20.0%
Planning Total: 0 31-60 workdays to customer: 1 Average days to customer: 18
Lump SumTotal: 0 61-90 workdays to customer: 0
No Catagory: 0 91+ workdays to customer: 0
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