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5/3/2013 234329 Annette Hawkins Project Estimate has been completed False True False False Miller-Swift 5/15/2013 9 5/21/2013 6/5/2013 16 41 24 18

5/16/2013 235012 David Barnett Project Estimate has been completed False True False False Miller-Swift 5/23/2013 6 6/5/2013 6/5/2013 10 32 15 18

5/24/2013 235469 Donna Carroll Project Estimate has been completed False True False False Rooks Miller-Swift 5/24/2013 1 6/12/2013 6/12/2013 14 26 14 13

5/29/2013 235638 Elizabeth Roggenbuck Project request in queue for PM assignment False True False False Miller-Swift Crist 5/31/2013 3 6/6/2013 6/10/2013 7 23 9 15

5/30/2013 235708 Daisy Wright Project Estimate has been completed False True False False Miller-Swift 5/31/2013 2 6/25/2013 6/25/2013 18 22 19 4

Total: 5

JDI Total: 0

Estimate Total: 5

Planning Total: 0

Lump Sum Total: 0

No Catagory: 0

Estimates to customer: 5

Estimates that took 10 workdays or less to customer: 1

Percent of total: 20.0%

Estimates that took 1-10 workdays to customer: 1

11-20 workdays to customer: 3

21-30 workdays to customer: 1

31-60 workdays to customer: 0

61-90 workdays to customer: 0

 91+ workdays to customer: 0

Average days to customer: 16
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