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2/3/2012 215584 J Hill Project Estimate has been completed False True False True Hernandez Bauman 2/3/2012 0 2/15/2012 3/23/2012 49 3/21/2012 47 3/22/2012 240

5/24/2012 220003 Hongwei Zhang Project request is in active Planning False True False True Paquette 5/29/2012 5 5/29/2012 129

6/13/2012 220610 Scott Frump Estimate development is in progress False True False True Maier Miller-Swift 6/13/2012 0 6/14/2012 9/11/2012 90 9/11/2012 90 9/17/2012 109

6/14/2012 220654 Nada McIntyre Estimate development is in progress False True False True Rooks Miller-Swift 6/14/2012 0 6/20/2012 7/12/2012 28 7/12/2012 28 9/11/2012 108

8/14/2012 222911 Scott Frump Project request is in queue for Planning False True False True Maier Miller-Swift 8/14/2012 0 47

9/5/2012 224374 Stuart May Project request is in queue for an Estimate False True False True Maier Miller-Swift 9/11/2012 6 9/12/2012 9/14/2012 3 9/14/2012 9 25

9/6/2012 224445 Daisy Wright Project request is in queue for an Estimate False True False True Rooks/ 
Maier

9/13/2012 7 9/17/2012 9/21/2012 8 9/21/2012 15 24

9/12/2012 224848 Jackie Wiartalla Project request is in queue for an Estimate False True False True Rooks/ Azar 9/13/2012 1 9/17/2012 9/21/2012 8 9/21/2012 9 18

9/13/2012 224880 D Cochrane/R Sokol Project request is in queue for an Estimate False True False True Maier 9/13/2012 0 9/14/2012 9/19/2012 6 9/19/2012 6 17

9/18/2012 225172 David Barnett Project request is in active Planning False True False True Rooks 9/18/2012 0 9/21/2012 12

9/18/2012 225185 Mary Wood Project request is in queue for an Estimate False True False True Maier 9/18/2012 0 9/20/2012 9/24/2012 6 9/24/2012 6 12

9/20/2012 225275 Robert Gagnier Project request is in queue for an Estimate False True False True Maier 9/20/2012 0 9/21/2012 9/28/2012 8 9/28/2012 8 10

9/20/2012 225294 Donna Carroll Project request is in queue for an Estimate False True False True Azar 9/20/2012 0 9/21/2012 10

9/20/2012 225306 Curt Brahm Project request is in queue for an Estimate False True False True Rooks Miller-Swift 9/20/2012 0 9/21/2012 9/27/2012 7 9/27/2012 7 10

9/24/2012 225452 carol talbott Project request is in queue for an Estimate False True False True Maier 9/26/2012 2 9/26/2012 9/28/2012 2 9/28/2012 4 6

Planning Backlog: 15
Estimates that took 1-10 workdays to customer: 4

11-20 workdays to customer: 4

21-30 workdays to customer: 2

31-60 workdays to customer: 1

61-90 workdays to customer: 0

 91+ workdays to customer: 4

Friday, October 05, 2012 Page 1 of 1


