Design & Construction Services Completed Estimates from 9/1/15 through 9/30/15 asof 9/30/15
Req Date Request # Requestor Status Type Just Est Lump Plan Planner Estimator PM In Plan Req to Being Plan PlanQueto InEst Req to Being Est to Est Que Age Timeto Waiting
Dolt Rea Sum Reqa Queue PlanQue Planned Complete PlanComp Queue EstQue Estimate Customer to Cust Customer for Cust
6/30/2015 269052  Brittany Thompson- PM assigned to investigate project MCP True False False False SiKora 9/30/2015 67 67 1
Johnson needs
7/23/2015 269913  Sonya Scott Project Estimate has been completed MCP False True False True  Albaari Brazen 7/24/2015 2 7/24/2015 8/13/2015 15 8/13/2015 16  8/21/2015 9/1/2015 14 50 29 22
8/7/2015 270658  Bruce Berkowitz Project Estimate has been completed PFA False True False True Albaari Brazen 8/10/2015 2 8/12/2015 9/2/2015 18 9/4/2015 21 9/4/2015  9/8/2015 3 39 23 17
8/24/2015 271506 Daniel Geller Project request in queue for PM MCP False True False True Rooks Brazen 8/26/2015 3 8/26/2015 9/1/2015 5 9/1/2015 7 9/4/2015  9/4/2015 4 28 10 19
assighment
8/24/2015 271508 Daniel Geller Project request in queue for PM MCP False True False True Rooks Brazen 8/26/2015 3 8/26/2015 9/4/2015 8 9/4/2015 10 9/4/2015  9/4/2015 1 28 10 19
assighment
9/1/2015 272350 Deb Ashcraft Project Estimate has been completed MCP False True False True Padillade Brazen 9/1/2015 1 9/1/2015 9/14/2015 10 9/14/2015 10 9/15/2015 9/18/2015 5 22 14 9
Hernandez
9/1/2015 272360  Anita Knight Project request in queue for PM MCP True False False False 9/10/2015 22 8 15
assignment
9/1/2015 272394  Alex Stephens Project request in queue for PM MCP False True False True Padillade Brazen 9/2/2015 2 9/4/2015 9/14/2015 9 9/14/2015 10 9/15/2015 9/15/2015 2 22 11 12
assignment Hernandez
9/2/2015 272502 Gwendolyn Cotton Project Estimate has been completed MCP False True False True Rooks Brazen 9/4/2015 3 9/4/2015 9/14/2015 7 9/14/2015 9 9/15/2015 9/25/2015 10 21 18 4
9/3/2015 272633  Lisa Shrader PM assigned to investigate project MCP True False False False Crist 9/4/2015 20 2 19
needs
9/4/2015 272689  Christa Azar for Project request in queue for PM MCP False True False True Azar Brazen 9/4/2015 1 9/4/2015 9/4/2015 1 9/4/2015 1 9/4/2015  9/4/2015 1 19 1 19
Marquita T. Chamblee assignment
9/10/2015 273018 cathy kendra Project Estimate has been completed MCP False True False True Padillade Brazen 9/14/2015 3 9/15/2015 9/16/2015 3 9/16/2015 5 9/18/2015 9/18/2015 3 15 7 9
Hernandez
9/11/2015 273129 Michelle Matthews PM assigned to investigate project MCP True False False False SiKora 9/14/2015 14 2 13
needs
9/11/2015 273130 Kim Da PM assigned to investigate project MCP True False False False SiKora 9/14/2015 14 2 13
needs
9/14/2015 273204 Lynette Rae Validating account expenditure MCP True False False False 9/14/2015 13 1 13
authorization
9/15/2015 273306 Karen Wilson Project Estimate has been completed MCP False True False True Padillade Brazen 9/18/2015 4 9/18/2015 9/28/2015 7 9/28/2015 10 9/28/2015 9/28/2015 1 12 10 3
Hernandez
9/18/2015 273565 Gina Horwitz Project request in queue for PM MCP True False False False Padillade 9/22/2015 9 3 7
assignment Hernandez
9/23/2015 273778 Andrea Gerber Validating account expenditure MCP True False False False 9/25/2015 6 3 4
authorization
Average: 2.4 8.3 2.4 44 23 12.28 12
JDI Total: 8 Planning Only 1-10 days: 8 Estimating 1-10 workdays to customer: 9
Estimate Total: 0 11-20 days: 2 11-20 workdays to customer: 1 Estimate only Minor Projects 10 days or less: 0 of 0
. 21-30days: O _ . Estimate with Planning Minor Projects 30 days or less: 9 of 9
Planning Total: 10 \ 21-30 workdays to customer: 0 . ) ) ' '
31-60 days: 0 ) . Estimate with Planning Major Projects 60 days or less: 1of 1
Lump Sum Total: 0 \ 31-60 workdays to customer: 0 ;
61-90 days: 0 R . Estimate only Major Projects 30 days or less: 0 of
No Catagory: 0 \ 61-90 workdays to customer: 0
Total: 18 91+ days: 0 91+ workdays to customer: 0 Percent of total: 100.0%
Total: 10 Total: 10
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