Execution of Change Orders from: 9/1/2013

I. R. Approved C.0.
PM Project # Description Final Signature Approved KPI
771619 003 - 185488  Brazen Physics - Adaptation for Classroom
RJ Adaptation for Classroom Use $43,500.00
COR#: 2 P0519846 -
1 $6,895.38 Field Condition 8/15/2013 9/13/2013 29
771645 005 - 191888  Alhyari Science Hall
EK Lecture Room Upgrades (2nd Floor) $1,849,000.00
COR# 2 P0630073 62
4 $1,371.76 Field Condition 7/16/2013 9/16/2013 62
5 $571.00 Owners Scope Change 7/16/2013 9/16/2013 62
6 $257.00 Omission 7/17/2013 9/16/2013 61
7 $357.00 Omission 7/24/2013 9/16/2013 54
8 $413.00 Omission 8/6/2013 9/16/2013 41
9 $856.00 Omission 8/6/2013 9/16/2013 41
771682 620 - 202159 Davis THEATRE FALL PROTECTION
JD Theatre Fall Protection $173,331.00
COR# 1 P0634543 -
1 $2,566.58 Owners Scope Change 8/6/2013 9/6/2013 31
2 $11,896.00 Omission 8/15/2013 9/6/2013 22
771711 046 - 196855  Alhyari Fire Suppression Installation
EK Fire Suppression Installation $651,300.00
COR# 2 P0625603 58
6 $11,267.13 Error - Professional Service 7/24/2013 9/20/2013 58
7 $1,323.00 Omission 7124/2013 9/20/2013 58
8 $5,693.00 Code Issue 8/5/2013 9/20/2013 46
9 $12,887.75 Owners Scope Change 8/5/2013 9/20/2013 46
771743 079 - 218652 Milstein Stadium Guardrail Replacement - Structural Repair Study
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I. R. Approved C.0.

PM Project # Description Final Signature Approved KPI
NM Stadium Structural Repair $139,958.91
COR#: 1 P0627732 -
1 $30,230.70 Owners Scope Change 8/1/2013 9/6/2013 36
771784 155 - 191885  Ahern Manoogian African American Room Upgrades
EK Classroom 091 Renovation $278,000.00
COR# 3 P0630453 66
4 $3,883.00 Field Condition 7/16/2013 9/20/2013 66
5 $754.00 Field Condition 8/7/2013 9/20/2013 44
7 $4,578.00 Code Issue 9/6/2013 9/20/2013 14
771824 193 - 228857  Edwards
TE CSC Chiller Replacement $399,409.00
COR #: P0626005 -
4 $1,462.83 Owners Scope Change 8/7/2013 9/16/2013 40
771855 608 - 228510 Azar
CA Generator Interface Study $9,600.00
COR# 1 P0639462 -
1 $200.00 Owners Scope Change 8/27/2013 9/16/2013 20
771861 042 - 236337  McVea
WM Renovations $5,650.00

COR# 1 P0640968

1 $7,651.00 Owners Scope Change

8/22/2013 9/18/2013 27

Tuesday, October 01, 2013

Total Change Orders: 9

Average Days: 41
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