*DRAFT Facilities Operations PM DUE DATE Analysis from 11/1/2012 through 11/30/2012

Finish Date Due Date Total per Trade
Engineering 308 of 428 72%
E - Afternoon Engineer 178 of 189 94%
E - Area 1 Engineer 19 of 32 59%
E - Area 2 Engineer 92 0f 172 53%
E - Area 3 Auxiliary Eng 17 of 21 81%
E - Controls Engineer 20f 14 14%
Trades 18 of 34 53%
T - Electrician 18 of 34 53%

Total: 326 of 462 53%
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