
Execution of Change Orders from: 12/1/2013

PM Project # Description

I. R. Approved 

Final Signature KPI

C.O. 

Approved 

196010 Renovations 2nd and 3rd FloorMilstein003 -771636

$2,469,500.00Lab Renovations 2nd & 3rd FloorNM

6 P0601794COR #: 94

Field Condition$11,663.00 9/9/2013 9412/12/201319

191888 Science HallKamalia005 -771645

$1,849,000.00Lecture Room Upgrades (2nd Floor)EK

3 P0630073COR #: 50

Field Condition$2,461.00 10/21/2013 5012/10/201310

225994 Jacobs051 -771816

$2,219,000.00Deferred Maintenance & ImprovementsRJ

3 P0630804COR #: 42

Field Condition$2,981.54 10/29/2013 4212/10/20133

231358 Milstein140 -771839

$110,500.00Welcome CenterNM

2 P0642957COR #: 63

Owners Scope Change$5,047.04 10/10/2013 6312/12/20133

Owners Scope Change$450.77 10/10/2013 6312/12/20134

Field Condition$860.54 10/29/2013 4412/12/20135

Field Condition($60.00) 10/29/2013 4412/12/20136

Average Days: 62

Total Change Orders: 4
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