
Design & Construction Services Completed Major Capital Planning Estimates from 12/1/2012 12/31/2012 12/31/2012through as of 
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11/9/2012 227654 Ken Smith Project Estimate has been completed False True False True Brazen 11/9/2012 0 11/9/2012 12/12/2012 12/21/2012 52 42 10

11/20/2012 228080 Deb Ashcraft Project Estimate has been completed False True False True Azar Miller-Swift 11/26/2012 6 11/29/2012 12/6/2012 10 12/6/2012 16 12/18/2012 12/20/2012 14 41 30 11

12/5/2012 228630 Karen M. Wilson-
Hedrick

Project Estimate has been completed False True False True Maier Miller-Swift 12/7/2012 2 12/10/2012 12/14/2012 7 12/14/2012 9 12/21/2012 12/21/2012 7 26 16 10

Total: 3

JDI Total: 0

Estimate Total: 0

Planning Total: 3

Lump Sum Total: 0

No Catagory: 0

Planning estimates to customer: 3

Estimates that took 30 days or less to customer: 2

Percent of total: 66.7%

Planning estimates that took 1-10 days to customer: 0

11-20 days to customer: 1

21-30 days to customer: 1

31-60 days to customer: 1

61-90 days to customer: 0

 91+ days to customer: 0

Average days to customer: 29
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