Design & Construction Services Major Capital Planning Estimate Backlog as of 7/31/2013

Req Date Request # Requestor Status Just Est Lump Plan Planner Estimator PM In Plan Req to Being Plan PlanQueto InEst Reqto Being Est to Est Que Age Timeto Waiting
Dolt Reqa Sum Reqa Queue PlanQue Planned Complete PlanComp Queue EstQue Estimated Customer to Cust Customer for Cust
6/25/2012 220957  Jeff Block Project request is in active Planning False True False True Rooks 7/18/2012 23 401
2/14/2013 231281 Beth Madigan Submitted for project number only False True False True Rooks Miller-Swift 2/15/2013 1 2/15/2013 167
4/9/2013 233227  Stuart May Project request is in queue for an Estimate False True False True Padillade 4/17/2013 8 4/19/2013 7/17/2013 91 7/17/2013 99 113
Hernandez
4/10/2013 233282 Gerald Tilson Project request is in active Planning False True False True Flintoff/ 4/17/2013 7 4/19/2013 112
McVea
4/24/2013 233831 Gerald Tilson Project request is in active Planning False True False True Padillade 4/24/2013 0 4/29/2013 98
Hernandez
4/24/2013 233832 Gerald Tilson Project request is in queue for Planning False True False True Padillade 5/1/2013 7 98

Hernandez

Monday, August 05, 2013

Estimates that took 1-10 workdays to customer:

Planning Backlog: 6

11-20 workdays to customer:
21-30 workdays to customer:
31-60 workdays to customer:
61-90 workdays to customer:

91+ workdays to customer:

0
0
0
0
0
6
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