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4/4/2012 217983 Clint Guethlein Project request is in queue for an Estimate False True False False Michael 
Bauman

4/4/2012 1 108

6/18/2012 220714 David Barnett Project request is in queue for an Estimate False True False False 7/10/2012 17 55

6/26/2012 220969 David Barnett Project request is in queue for an Estimate False True False False 7/10/2012 11 49

6/26/2012 220988 Krista Mitchell Project request is in queue for an Estimate False True False False 7/10/2012 11 49

6/28/2012 221047 Robert J Gagnier Project request is in queue for an Estimate False True False False 7/10/2012 9 47

7/3/2012 221193 Audrey Rumbers Project request is in queue for an Estimate False True False False 7/10/2012 6 44

7/9/2012 221348 Rachel Beatty Project request is in queue for an Estimate False True False False Miller-Swift 7/18/2012 8 40

7/12/2012 221472 Alex Stephens Project request is in queue for an Estimate False True False False 7/18/2012 5 37

7/17/2012 221748 Winston Spencer Project request is in queue for an Estimate False True False False Miller-Swift 7/18/2012 2 34

7/18/2012 221794 Scott Frump Project request is in queue for an Estimate False True False False Miller-Swift 7/25/2012 6 33

7/30/2012 222240 Beth Madigan Project request is in queue for an Estimate False True False False Miller-Swift 8/1/2012 3 25

8/6/2012 222526 Marsherry Jarrett Project request is in queue for an Estimate False True False False Miller-Swift 8/6/2012 1 20

8/9/2012 222732 Scott Frump Project request is in queue for an Estimate False True False False Miller-Swift 8/14/2012 4 17

8/21/2012 223302 David Barnett Project request is in queue for an Estimate False True False False Brazen/ 
Paquette

8/22/2012 2 9

Total: 14

JDI Total: 0

Estimate Total: 14

Planning Total: 0

Lump Sum Total: 0

No Catagory: 0

Estimates that took 1-10 workdays to customer: 1

11-20 workdays to customer: 2

21-30 workdays to customer: 1

31-60 workdays to customer: 9

61-90 workdays to customer: 0

 91+ workdays to customer: 1
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