Design & Construction Services Estimate Backlog as of 1/31/2013

Req Date Request # Requestor Status Just Est Lump Plan Planner Estimator PM In Plan Req to Being Plan PlanQueto InEst Reqto Being Est to EstQue Age Timeto Waiting
Do lt Rea Sum Rea Queue PlanQue Planned Complete PlanComp Queue EstQue Estimated Customer to Cust Customer for Cust
7/18/2012 221794  Scott Frump Estimate development is in progress False True False False Miller-Swift 7/25/2012 6 142
11/9/2012 227662 Theresa Y. Hill / Felicia Estimate development is in progress False True False False Miller-Swift 11/13/2012 3 12/7/2012 60
Douglas
11/27/2012 228260  Stuart May Estimate development is in progress False True False False Miller-Swift 12/4/2012 6 12/13/2012 48
12/6/2012 228695 Beth Madigan Project request is in queue for an Estimate False True False False Miller-Swift 12/7/2012 2 41
12/6/2012 228704 Beth Madigan Project request is in queue for an Estimate False True False False Miller-Swift 12/18/2012 9 41
12/12/2012 228923 Kelly Gottesman Project request is in queue for an Estimate False True False False Miller-Swift 12/13/2012 2 37
12/19/2012 229179 Karen M. Wilson- Project request is in queue for an Estimate False True False False Miller-Swift 12/21/2012 3 32
Hedrick
1/3/2013 229406 Lisa Seymour Estimate development is in progress False True False False Brazen Brazen/Pecic 1/3/2013 1 1/3/2013 21
1/16/2013 230027 Bob Ostrowski Project request is in queue for an Estimate False True False False Miller-Swift 1/18/2013 3 12
1/16/2013 230030 Krista Mitchell Project request is in queue for an Estimate False True False False Miller-Swift 1/18/2013 3 12
1/29/2013 230605 Beth Madigan Project request is in queue for an Estimate False True False False Padillade Miller-Swift 1/31/2013 3 3
Hernandez
1/29/2013 230627 Beth Madigan Project request is in queue for an Estimate False True False False Rooks Miller-Swift 1/31/2013 3 3
Total: 12 1-10 workdays: 2
JDI Total: 0 11-20 workdays: 2
Estimate Total: 12 21-30 workdays to: 1
Planning Total: 31-60 workdays: 6
Lump Sum Total: 61-90 workdays: 0
No Catagory: 91+ workdays: 1
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