
Execution of Change Orders from: 09/01/2014

PM Project # Description

I. R. Approved 

Final Signature KPI

C.O. 

Approved 

121168 School of Med Bio Medicial Research Bld Detail DesignSahota590 -771342

$384,217.00MBRB1RS

8 P0517938COR #: 178

Field Condition$2,420.00 3/18/2014 1789/12/201415

Owners Scope Change$4,356.00 5/19/2014 1169/12/201416

188580 Linsell House Roof ReplacementJacobs017 -771620

$58,000.00Roof ReplacementNM

1 P0681897COR #: 36

Owners Scope Change$3,360.00 8/25/2014 369/30/20141

195280 Chatsworth Fire Alarm Panel and Fire Suppression 2013Davis136 -771675

$1,600,000.00Fire Alarm PanelCC

6 P0657527COR #: 67

Field Condition$58,360.10 7/14/2014 539/5/20149

Code Issue$2,329.00 6/30/2014 679/5/201410

Owners Scope Change$633.00 7/14/2014 539/5/201412

7 P0657527COR #: 49

Omission$5,490.00 8/28/2014 259/22/201411

Field Condition$5,688.00 8/28/2014 259/22/201413

Owners Scope Change$2,205.00 8/4/2014 499/22/201414

213921 Beecher Front Porch RestorationAhern064 -771695

$235,932.86Front Porch RestorationLC

4 P0624360COR #: 25

Owners Scope Change$14,653.00 8/25/2014 259/19/20145

216815 Student Center Building Renovation 2013Camilleri034 -771768

$6,950.00Building RenovationCA

1 P0677589COR #: 10
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Owners Scope Change$45,000.00 8/25/2014 109/4/20141

221185 Engineering West Entrance Exterior Masonry RestorationVandenbussche090 -771802

$182,796.00West Entrance Masonry RestorationLC

3 P0644124COR #: 16

Owners Scope Change$1,159.74 8/20/2014 169/5/20143

195246 Advanced Technology Education Center (A-TEC)Davis556 -771813

$38,000.00Advanced Technology CenterJD

4 P0634454COR #: 56

Owners Scope Change$65,158.00 7/25/2014 569/19/20142

221108 Computing Service Center HVACAlhyari193 -771820

$169,200.00HVACOA

2 P0662572COR #: 47

Code Issue$2,223.38 8/6/2014 479/22/20142

Omission$5,368.20 9/8/2014 149/22/20143

240913 A/AB - Exterior Masonry Sill Restoration 2014Davis062 -771895

$130,000.00Exterior Masonry Sill RestorationJD

1 P0686262COR #: 48

Owners Scope Change$156,000.00 8/5/2014 489/22/20141

240910 Education Classroom Upgrades - 1st FloorKamalia140 -771907

$274,145.00Classroom Upgrades - 1st FloorLC

2 673192COR #: 49

Owners Scope Change$1,134.00 8/4/2014 499/22/20144

Field Condition$811.30 8/5/2014 489/22/20145

Owners Scope Change$866.65 8/28/2014 259/22/20146

121168 MBRB Disallowed State Costs (formerly American Beauty Iron Bldg Demolition)Sahota211 -772827

$83,575.00Fiber Optic Backbone Network Extension to Support the MBRBRS

1 P0673886COR #: 28

Owners Scope Change$12,316.42 8/28/2014 289/25/20141
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Average Days: 50

Total Change Orders: 12
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