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10/23/2013 242088 David Wissbrun Project request in queue for PM assignment False True False False Miller-Swift 10/28/2013 4 10/31/2013 12/5/2013 29 50 32 19

11/8/2013 242834 Beth Madigan Project Estimate has been completed False True False True Rooks Miller-Swift 11/12/2013 3 11/14/2013 11/19/2013 6 11/19/2013 8 12/17/2013 12/20/2013 24 38 31 8

11/19/2013 243196 Leo A. Tomaszewski Project Estimate has been completed False True False False Miller-Swift 11/20/2013 2 11/21/2013 12/10/2013 15 31 16 16

11/19/2013 243217 Antonio Yancey Project request in queue for PM assignment False True False True Rooks Miller-Swift 11/20/2013 2 11/20/2013 11/20/2013 1 11/20/2013 2 12/18/2013 12/18/2013 21 31 22 10

11/20/2013 243268 Ferna Childs Project Estimate has been completed False True False False Miller-Swift 11/20/2013 1 12/8/2013 12/20/2013 23 30 23 8

11/21/2013 243307 Lisa Seymour PM assigned to investigate project needs False True False False Miller-Swift Gibbons 11/21/2013 1 11/21/2013 12/5/2013 11 29 11 19

11/22/2013 243356 Jill Pruitt Project Estimate has been completed False True False False Miller-Swift 12/4/2013 9 12/5/2013 12/16/2013 9 28 17 12

12/5/2013 243829 Lydia Knight Project Estimate has been completed False True False False Miller-Swift 12/6/2013 2 12/10/2013 12/13/2013 6 19 7 13

12/5/2013 243834 Lisa Seymour Project Estimate has been completed False True False True Rooks Miller-Swift 12/6/2013 2 12/10/2013 12/16/2013 7 12/16/2013 8 12/20/2013 12/20/2013 5 19 12 8

12/5/2013 243842 Beth Madigan Project Estimate has been completed False True False True Rooks Miller-Swift 12/6/2013 2 12/10/2013 12/10/2013 3 12/10/2013 4 12/18/2013 12/20/2013 9 19 12 8

12/18/2013 244386 Jim Stoddart Project request in queue for PM assignment False True False True Flintoff Pecic 12/18/2013 1 12/20/2013 12/20/2013 3 12/20/2013 3 12/20/2013 12/20/2013 1 10 3 8

Total: 11

JDI Total: 0

Estimate Total: 6

Planning Total: 5

Lump Sum Total: 0

No Catagory: 0

Estimates to customer: 11

Estimates that took 10 workdays or less to customer: 2

Percent of total: 18.2%

Planning Only 1-10 days: 5

11-20 days: 0

21-30 days: 2

31-60 days: 0

61-90 days: 0

 91+ days: 0

Average: 2 24 14 28 16.91 12

Estimating 1-10 workdays to customer: 5

11-20 workdays to customer: 2

21-30 workdays to customer: 4

31-60 workdays to customer: 0

61-90 workdays to customer: 0

 91+ workdays to customer: 0
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