
Execution of Change Orders from: 05/01/2015

PM Project # Description

I. R. Approved 

Final Signature KPI

C.O. 

Approved 

227223 Multi Building Comprehensive Asbestos Inspection TestingAlhyari999 -771609

$21,457.10Multiple Building Comprehensive Asbestos Inspection TestingEK

3 P0697067COR #: 10

Owners Scope Change$8,679.40 4/27/2015 105/7/20153

195280 Chatsworth Fire Alarm Panel and Fire Suppression 2013Alhyari136 -771675

$1,600,000.00Fire Alarm PanelCC

11 P0657527COR #: 28

Field Condition$7,166.94 4/22/2015 285/20/201521

216815 Student Center Building Renovation 2013Camilleri034 -771768

$60,636.00CM ServicesCC

P0674186COR #: 21

Owners Scope Change$8,222.00 4/20/2015 215/11/20151

Owners Scope Change$34,347.00 4/20/2015 215/11/20152

Owners Scope Change$3,392.00 5/7/2015 45/11/20153

Error - Professional Service$10,462.00 4/20/2015 215/11/20154

Error - Professional Service($3,594.00) 4/20/2015 215/11/20155

Owners Scope Change$93,653.00 4/20/2015 215/11/20156

Owners Scope Change$15,620.00 4/20/2015 215/11/20157

Owners Scope Change$24,941.00 4/20/2015 215/11/20158

Owners Scope Change$33,702.00 4/20/2015 215/11/20159

Owners Scope Change($1,341.00) 4/20/2015 215/11/201510

Owners Scope Change$9,410.00 4/20/2015 215/11/201511

Owners Scope Change$3,034.00 4/20/2015 215/11/201512

Owners Scope Change$7,637.00 4/20/2015 215/11/201513

Owners Scope Change$26,682.00 4/20/2015 215/11/201514

245186 Engineering Building Electrical Reliability UpgradeJacobs090 -771937
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$1,994,497.00Electrical Reliability Upgrade Bid Pack 1,2,3
Bid Pack 1

RJ

1 P0709564COR #: 15

Error - Professional Service$15,299.42 5/5/2015 155/20/20152

245283 Elliman Electrical Reliability UpgradeEdwards629 -771986

$13,500,000.00Electrical Reliability Upgrades Bid Pack 1,2,3 Bid Pack 2 Elliman BuildingWM

2 P0709565COR #: 29

Field Condition$5,426.40 4/9/2015 295/8/20154

Field Condition$971.57 5/15/2015 -75/8/20155

Hidden Condition$6,760.48 5/15/2015 -75/8/20156

121168 MBRB Disallowed State Costs (formerly American Beauty Iron Bldg Demolition)Davis211 -772827

$83,575.00Fiber Optic Backbone Network Extension to Support the MBRBRS

2 P0673886COR #: 178

Hidden Condition$12,501.90 11/24/2014 1785/21/20152

Average Days: 46

Total Change Orders: 6
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