
Execution of Change Orders from: 5/1/2013

PM Project # Description
I. R. Approved 
Final Signature KPI

C.O. 
Approved 

166074 Exterior Façade RepairsJacobs499 ‐771440

$30,600.00Exterior Façade RepairsCA/RJ

1 P0506417COR #: 19898

Owners Scope Change$500.00 1/24/2013 985/2/20131

Owners Scope Change$6,500.00 2/15/2013 765/2/20132

209233  1200 HOLDENCarter217 ‐771667

$22,089.00Property ImprovementsLC

2 P0610155COR #: 243141

Owners Scope Change$273.58 4/15/2013 435/28/20135

195889 8-Stop Freight Elevator MordernizationCarter034 ‐771688

$260,890.008-Stop Freight Elevator ModernizationLC

1 P0601577COR #: 343184

Owners Scope Change$6,098.40 4/15/2013 435/28/20131

216836 Renovation of Room 101 and 105Carter038 ‐771729

$94,600.00Renovation of Rooms 101 & 105LC

4 P0609007COR #: 440224

Owners Scope Change$4,363.43 3/29/2013 405/8/20134

216816 St. Andrew's Hall RenovationsKamalia156 ‐771765

$163,380.00RenovationsEK

P0621845COR #: 542266

Owners Scope Change$2,233.40 3/29/2013 425/10/20134

Average Days: 53

Less than or equal to 45 days: 4

Total Change Orders: 5
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