
Design & Construction Services Major Capital Planning Estimate Backlog as of 12/31/2012

Req Date Request # Requestor Status Just 
Do It

Est 
Req

Lump 
Sum

Plan 
Req

Planner Estimator PM In Plan 
Queue

Req to 
Plan Que

Being 
Planned

Plan 
Complete

Plan Que to 
Plan Comp

In Est 
Queue

Req to 
Est Que

Being 
Estimated

Est to 
Customer

Est Que 
to Cust

Age Time to 
Customer

Waiting 
for Cust

6/25/2012 220957 Jeff Block Project request is in active Planning False True False True Rooks 7/18/2012 23 189

10/4/2012 225977 Beth Madigan Project request is in active Planning False True False True Rooks Miller-Swift 10/4/2012 0 10/5/2012 88

10/17/2012 226618 Dixon Kirkland Estimate development is in progress False True False True Azar Miller-Swift 10/26/2012 9 10/17/2012 0 75

10/19/2012 226712 Fred Florkowski Estimate development is in progress False True False True Rooks 10/19/2012 0 73

11/14/2012 227871 Lisa Seymour Project request is in queue for an Estimate False True False True Rooks 11/16/2012 2 11/16/2012 47

11/14/2012 227872 Lisa Seymour Project request is in active Planning False True False True Rooks 11/16/2012 2 47

11/14/2012 227899 Angela C. Strickland Project request is in active Planning False True False True Brazen/ 
Rooks

11/16/2012 2 11/16/2012 47

11/28/2012 228356 L. Bott Project request is in active Planning False True False True Maier 12/4/2012 6 12/6/2012 33

Planning Backlog: 8
Estimates that took 1-10 workdays to customer: 0

11-20 workdays to customer: 0

21-30 workdays to customer: 0

31-60 workdays to customer: 4

61-90 workdays to customer: 3

 91+ workdays to customer: 1
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