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11/15/2013 243129 Sharon Progar Project Estimate has been completed False True False True Rooks Miller-Swift 11/18/2013 2 11/20/2013 1/30/2014 54 1/30/2014 55 2/13/2014 3/4/2014 24 97 78 20PFA

12/2/2013 243673 Caroline Brzuchowski Project Estimate has been completed False True False True Padilla de 
Hernandez

Miller-Swift 12/6/2013 5 12/6/2013 2/14/2014 51 2/14/2014 55 2/26/2014 3/20/2014 25 86 79 8PFA

12/17/2013 244351 Kimberly Rize Project Estimate has been completed False True False True Padilla de 
Hernandez

Miller-Swift 12/20/2013 4 1/10/2014 2/25/2014 48 3/11/2014 61 3/23/2014 3/28/2014 14 75 74 2MCP

1/8/2014 244991 Leo A. Tomaszewski Project Estimate has been completed False True False True Padilla de 
Hernandez

Miller-Swift 1/9/2014 2 1/9/2014 1/17/2014 7 2/14/2014 28 2/26/2014 3/18/2014 23 59 50 10PFA

1/31/2014 246213 Ron Spalding Project Estimate has been completed False True False True Flintoff Brazen 2/6/2014 5 2/7/2014 3/6/2014 21 3/6/2014 25 3/21/2014 3/21/2014 12 42 36 7PFA

2/3/2014 246304 Ron Spalding/Tamara 
Taylor

Project Estimate has been completed False True False True Flintoff Miller-Swift 2/6/2014 4 2/7/2014 2/27/2014 16 2/27/2014 19 3/23/2014 3/27/2014 21 41 39 3MCP

2/5/2014 246403 Daisy Wright PM assigned to investigate project 
needs

False True False True Flintoff Brazen gibbons 2/6/2014 2 2/7/2014 3/6/2014 21 3/6/2014 22 3/6/2014 3/17/2014 8 39 29 11MCP

2/6/2014 246505 Fred  Florkowski Project Estimate has been completed False True False True Rooks Brazen 2/6/2014 1 2/10/2014 2/20/2014 11 2/20/2014 11 3/13/2014 3/21/2014 22 38 32 7PFA

2/18/2014 246943 Andrew Murrell Project Estimate has been completed False True False True Albaari Miller-Swift 2/19/2014 2 2/21/2014 3/11/2014 16 3/19/2014 3/24/2014 10 30 25 6PFA

2/19/2014 246978 Janine Dunlop Project Estimate has been completed False True False True Rooks Miller-Swift 2/19/2014 1 2/20/2014 2/20/2014 2 2/20/2014 2 3/13/2014 3/23/2014 22 29 23 6MCP

2/24/2014 247158 Ben Phillips PM assigned to investigate project 
needs

False True False False Miller-Swift Moore 2/26/2014 3 2/26/2014 3/6/2014 7 26 9 18MCP

2/24/2014 247165 Beth Myers Project Estimate has been completed False True False True Padilla de 
Hernandez

Miller-Swift 3/5/2014 8 3/10/2014 3/21/2014 13 3/21/2014 20 3/26/2014 3/26/2014 4 26 23 4PFA

2/26/2014 247271 Valeria Cook Project Estimate has been completed False True False True Rooks Miller-Swift 2/28/2014 3 2/28/2014 3/6/2014 5 3/6/2014 7 3/23/2014 3/25/2014 14 24 20 5MCP

2/26/2014 247311 Thomas Killion Project Estimate has been completed False True False True Flintoff Brazen 2/28/2014 3 2/28/2014 3/20/2014 15 3/20/2014 17 3/20/2014 3/21/2014 2 24 18 7PFA

2/26/2014 247312 Ahmad Heydari Project Estimate has been completed False True False True Flintoff Brazen 3/1/2014 3 3/6/2014 3/14/2014 10 3/14/2014 13 3/21/2014 3/20/2014 5 24 17 8MCP

2/27/2014 247365 Daisy Wright PM assigned to investigate project 
needs

False True False False Miller-Swift gibbons 3/1/2014 2 3/3/2014 3/7/2014 5 23 7 17MCP

3/4/2014 247576 William Grever PM assigned to investigate project 
needs

False True False False Miller-Swift Crist 3/11/2014 6 3/11/2014 3/13/2014 3 20 8 13MCP

3/5/2014 247633 Jule Wallis Project Estimate has been completed False True False True Padilla de 
Hernandez

Miller-Swift 3/5/2014 1 3/7/2014 3/11/2014 5 3/11/2014 5 3/19/2014 3/19/2014 7 19 11 9MCP

3/6/2014 247671 Ken Doherty Project Estimate has been completed False True False True Albaari Miller-Swift 3/6/2014 1 3/7/2014 3/20/2014 11 3/31/2014 3/31/2014 8 18 18 1MCP

3/7/2014 247725 Beth Madigan Project Estimate has been completed False True False False Miller-Swift 3/10/2014 2 3/13/2014 3/14/2014 5 17 6 12MCP

3/7/2014 247726 Beth Madigan Project Estimate has been completed False True False True Rooks Miller-Swift 3/10/2014 2 3/11/2014 3/13/2014 4 3/13/2014 5 3/23/2014 3/28/2014 12 17 16 2MCP

3/19/2014 248114 David Wissbrun Project Estimate has been completed False True False True Flintoff Miller-Swift 3/20/2014 2 3/20/2014 3/25/2014 4 3/25/2014 5 3/26/2014 3/31/2014 5 9 9 1MCP

3/20/2014 248187 John Strate Project Estimate has been completed False True False False Miller-Swift 3/24/2014 3 3/25/2014 3/27/2014 4 8 6 3MCP

3/21/2014 248231 Karen M. Wilson-
Hedrick

Project Estimate has been completed False True False False Miller-Swift Crist 3/24/2014 2 3/26/2014 3/24/2014 1 7 2 6MCP

3/24/2014 248261 Jeff Bumpus PM assigned to investigate project 
needs

True False False False Crist 3/24/2014 6 1 6MCP

3/24/2014 248267 Margo Bowman Project Estimate has been completed False True False True Brazen Brazen 3/24/2014 1 3/24/2014 3/24/2014 1 3/24/2014 1 3/24/2014 3/24/2014 1 6 1 6PFA

3/24/2014 248281 Deb Ashcraft PM assigned to investigate project 
needs

True False False False Crist 3/24/2014 6 1 6MCP
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3/26/2014 248377 Janine Dunlop Validating account expenditure 
authorization

True False False False 3/31/2014 4 4 1MCP

3/26/2014 248386 Theresa Hill Validating account expenditure 
authorization

True False False False 3/31/2014 4 4 1MCP

3/27/2014 248410 Beth Madigan Validating account expenditure 
authorization

True False False False 3/31/2014 3 3 1MCP

3/31/2014 248510 en8432 Validating account expenditure 
authorization

True False False False 3/31/2014 1 1 1MCP

Total: 31

JDI Total: 6

Estimate Total: 6

Planning Total: 19

Lump Sum Total: 0

No Catagory: 0
Percent of total: 87.1%

Planning Only 1-10 days: 8

11-20 days: 4

21-30 days: 2

31-60 days: 3

61-90 days: 0

 91+ days: 0

Average: 2.737 2.716.9 11 27 20.97 6.7

Estimating 1-10 workdays to customer: 15

11-20 workdays to customer: 4

21-30 workdays to customer: 6

31-60 workdays to customer: 0

61-90 workdays to customer: 0

 91+ workdays to customer: 0

Estimate only Minor Projects 10 days or less: 12

Estimate with Planning Minor Projects 30 days or less: 8

Estimate with Planning Major Projects 60 days or less: 7

Estimate only Major Projects 30 days or less: 0

Total: 25Total: 17

of 12

of 10

of 9

of 0
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