
DRAFT Design & Construction Services Completed Estimates 7/1/12 - 7/31/12 (as of 7/31/12) DRAFT
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6/12/2012 220566 Barbara Malikce Project Estimate has been completed False True False False Jeff Maier Miller-Swift 6/17/2012 4 6/17/2012 6/18/2012 1 6/18/2012 5 7/27/2012 7/28/2012 30 36 34 2

6/21/2012 220910 Rita Gordon Project request in queue for PM assignment False True False False Crist/ 
Stevens Van 

Lines

7/13/2012 17 7/13/2012 7/13/2012 1 29 17 13

6/26/2012 220983 Denise Nault Project request in queue for PM assignment False True False False Crist/ 
Professional 

Movers

7/13/2012 14 7/13/2012 7/13/2012 1 26 14 13

7/5/2012 221241 Adam Zindani Project Estimate has been completed False True False False Miller-Swift 7/10/2012 4 7/26/2012 7/27/2012 14 19 17 3

7/11/2012 221442 Felicia Douglas / 
Theresa Y. Hill

PM assigned to investigate project needs False True False False Miller-Swift Quiroz 7/12/2012 2 7/23/2012 7/26/2012 11 15 12 4

7/19/2012 221855 Dixon Kirkland Project request in queue for PM assignment False True False False Miller-Swift 7/24/2012 4 7/24/2012 7/28/2012 4 9 7 2

Total: 6

JDI Total: 0

Estimate Total: 6

Planning Total: 0

Lump Sum Total: 0

No Catagory: 0

Estimates to customer: 6

Estimates that took 10 workdays or less to customer: 1

Percent of total: 16.7%

Estimates that took 1-10 workdays to customer: 1

11-20 workdays to customer: 4

21-30 workdays to customer: 0

31-60 workdays to customer: 1

61-90 workdays to customer: 0

 91+ workdays to customer: 0

Average days to customer: 17
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