Execution of Change Orders from: 01/01/2015

I. R. Approved C.0.

PM Project # Description Final Signature Approved KPI
771609 999 - 227223  Alhyari Multi Building Comprehensive Asbestos Inspection Testing
EK Multiple Building Comprehensive Asbestos Inspection Testing $21,457.10
COR#: 2 P0697067 -

2 $1,396.20 Owners Scope Change 12/11/2014 1/8/2015 28
771724 080 - 214800  Gibbons Matthaei Basketball Office Expansion
MG Basketball Office Expansion $580,000.00
COR#: 4 P0658467 -

13 $300.00 Omission 1/7/2015 1/30/2015 23
771941 039 - 246190  McVea Community Arts Building - Loading Dock Renovation
JD Loading Dock Renovation $20,801.00
COR# 1 P0692672 62

1 $820.00 Owners Scope Change 11/25/2014 1/26/2015 62
771950 156 - 247867  Alhyari St. Andrew's HVAC Retrofit
OA HVAC Retrofit $74,815.00
COR#: 1 700875 -

1 $1,370.00 Field Condition 1/8/2015 1/21/2015 13

2 $7,961.00 Owners Scope Change 1/7/2015 1/21/2015 14
771981 096 - 247851  Moore UGL Carpet Replacement
SM Carpet Replacement $74,798.00
COR# 1 P0700889 -

1 $2,058.01 Owners Scope Change 12/22/2014 1/20/2015 29
771983 608 - 246213  Hoekstra Mazurek Flooring Replacement
KA Mazurek Medical Education Commons $66,500.00

Flooring Replacement

COR#: 1 692589 -

1 $300.00 Error - Contractor 1/14/2015 1/26/2015 12
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Total Change Orders: 6

Average Days: 28
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