DRAFT Design & Construction Services Completed Estimates 7/1/12 - 7/31/12 (as of 7/31/12) DRAFT

Req Date  Request # Requestor Status Just Est Lump Plan Planner Estimator PM InPlan  Reqto Being Plan PlanQueto InEst Req to Being Est to Est Que Age Timeto Waiting
Dolt Reaq Sum Red Queue PlanQue Planned Complete PlanComp Queue EstQue Estimate Customer to Cust Customer for Cust
6/12/2012 220566 Barbara Malikce Project Estimate has been completed False True False False Jeff Maier Miller-Swift 6/17/2012 4 6/17/2012 6/18/2012 1 6/18/2012 5 7/27/2012 7/28/2012 30 36 34 2
6/21/2012 220910 Rita Gordon Project request in queue for PM assighment False True False False Crist/ 7/13/2012 17  7/13/2012 7/13/2012 1 29 17 13
Stevens Van
Lines
6/26/2012 220983 Denise Nault Project request in queue for PM assignment False True False False Crist/ 7/13/2012 14  7/13/2012 7/13/2012 1 26 14 13
Professional
Movers
7/5/2012 221241 Adam Zindani Project Estimate has been completed False True False False Miller-Swift 7/10/2012 4 7/26/2012 7/27/2012 14 19 17 3
7/11/2012 221442  Felicia Douglas / PM assigned to investigate project needs False True False False Miller-Swift Quiroz 7/12/2012 2 7/23/2012 7/26/2012 11 15 12 4
Theresa Y. Hill
7/19/2012 221855  Dixon Kirkland Project request in queue for PM assignment False True False False Miller-Swift 7/24/2012 4 7/24/2012 7/28/2012 4 9 7 2
Total: 6 Estimates that took 1-10 workdays to customer: 1 Estimates to customer: 6
IDI Total: 0 11-20 workdays to customer: 4 Estimates that took 10 workdays or less to customer: 1
Estimate Total: 6 21-30 workdays to customer: 0 Percent of total: 16.7%
Planning Total: 0 31-60 workdays to customer: 1 Average days to customer: 17
Lump Sum Total: 0 61-90 workdays to customer: 0
0 91+ workdays to customer: 0

No Catagory:
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