
DRAFT Design & Construction Services Estimate Backlog (as of 7/31/12) DRAFT
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4/4/2012 217983 Clint Guethlein Project request is in queue for an Estimate False True False False Michael 
Bauman

4/4/2012 1 85

4/19/2012 218449 Anna Laconis Project request in queue for PM assignment False True False False Pecic 4/24/2012 4 74

6/18/2012 220714 David Barnett Project request is in queue for an Estimate False True False False 7/10/2012 17 32

6/21/2012 220934 Rose Foster Project request is in queue for an Estimate False True False False 7/10/2012 14 29

6/26/2012 220969 David Barnett Project request is in queue for an Estimate False True False False 7/10/2012 11 26

6/26/2012 220988 Krista Mitchell Project request is in queue for an Estimate False True False False 7/10/2012 11 26

6/28/2012 221047 Robert J Gagnier Project request is in queue for an Estimate False True False False 7/10/2012 9 24

7/3/2012 221193 Audrey Rumbers Project request is in queue for an Estimate False True False False 7/10/2012 6 21

7/9/2012 221348 Rachel Beatty Project request is in queue for an Estimate False True False False Miller-Swift 7/18/2012 8 17

7/12/2012 221472 Alex Stephens Project request is in queue for an Estimate False True False False 7/18/2012 5 14

7/17/2012 221748 Winston Spencer Project request is in queue for an Estimate False True False False Miller-Swift 7/18/2012 2 11

7/18/2012 221794 Scott Frump Project request is in queue for an Estimate False True False False Miller-Swift 7/25/2012 6 10

7/19/2012 221853 Daisy Wright Project request is in queue for an Estimate False True False False Miller-Swift 7/25/2012 5 9

7/19/2012 221854 Kathy Schmeling Project request is in queue for an Estimate False True False False Miller-Swift 7/24/2012 4 7/31/2012 9

7/26/2012 222134 Robert Gagnier Project request is in queue for an Estimate False True False False Miller-Swift 7/26/2012 1 4

Total: 15

JDI Total: 0

Estimate Total: 15

Planning Total: 0

Lump Sum Total: 0

No Catagory: 0

Estimates that took 1-10 workdays to customer: 4

11-20 workdays to customer: 3

21-30 workdays to customer: 5

31-60 workdays to customer: 1

61-90 workdays to customer: 2

 91+ workdays to customer: 0
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