DRAFT Design & Construction Services Completed Planning Estimates from 10/1/2012 through 10/31/2012 as of 10/31/2012

Req Date  Request # Requestor Status Just Est Lump Plan Planner Estimator PM InPlan  Reqto Being Plan PlanQueto InEst Req to Being Est to Est Que Age Timeto Waiting
Dolt Req Sum Req Queue PlanQue Planned Complete PlanComp Queue EstQue Estimate Customer to Cust Customer for Cust
6/13/2012 220610  Scott Frump Project Estimate has been completed False True False True Maier Miller-Swift 6/13/2012 0 6/14/2012 9/11/2012 90 9/11/2012 90 9/17/2012 10/2/2012 21 140 111 29
9/5/2012 224374  Stuart May Project Estimate has been completed False True False True Maier Miller-Swift 9/11/2012 6 9/12/2012 9/14/2012 3 9/14/2012 9 10/2/2012 10/3/2012 19 56 28 28
9/6/2012 224445  Daisy Wright Project Estimate has been completed False True False True Rooks/ Miller-Swift 9/13/2012 7 9/17/2012 9/21/2012 8 9/21/2012 15 10/3/2012 10/4/2012 13 55 28 27
Maier
9/18/2012 225172 David Barnett Project Estimate has been completed False True False True Rooks Miller-Swift 9/18/2012 0 9/21/2012 10/5/2012 17 10/5/2012 17 10/8/2012 10/10/2012 5 43 22 21
9/18/2012 225185 Mary Wood Project Estimate has been completed False True False True Maier Miller-Swift 9/18/2012 0 9/20/2012 9/24/2012 6 9/24/2012 6 10/16/2012 10/17/2012 23 43 29 14
9/20/2012 225275 Robert Gagnier Project Estimate has been completed False True False True Maier Miller-Swift 9/20/2012 0 9/21/2012 9/28/2012 8 9/28/2012 8 9/28/2012 10/1/2012 3 41 11 30
9/20/2012 225294  Donna Carroll Project Estimate has been completed False True False True Azar Miller-Swift 9/20/2012 0 9/21/2012 10/20/2012 10/20/2012 41 30 11
9/20/2012 225305 Curt Brahm Project Estimate has been completed False True False True Rooks Miller-Swift 9/20/2012 0 9/21/2012 9/27/2012 7 9/27/2012 7 10/19/2012 10/20/2012 23 41 30 11
9/20/2012 225306 Curt Brahm Project Estimate has been completed False True False True Rooks Miller-Swift 9/20/2012 0 9/21/2012 9/27/2012 7 9/27/2012 7 10/19/2012 10/20/2012 23 41 30 11
9/24/2012 225452  carol talbott Project Estimate has been completed False True False True Maier Miller-Swift 9/26/2012 2 9/26/2012 9/28/2012 2 9/28/2012 4 10/4/2012 10/23/2012 25 37 29 8
10/1/2012 225754  Christa Azar Project Estimate has been completed False True False True Azar Miller-Swift 10/1/2012 0 10/5/2012 10/10/2012 9 10/10/2012 9 10/25/2012 10/25/2012 15 30 24 6
Total: 11 Planni . . . . .
anning estimates that took 1-10 days to customer: 0 Planning estimates to customer: 11
IDITotal: 0 11-20 days to customer: 1 Estimates that took 30 days or less to customer: 10
Estimate TOta|: 0 21-30 days to customer: 9 Percent of total: 90.9%
PIanning Total: 11 31-60 days to customer: 0 Average days to customer: 34
Lump Sum Total: 61-90 days to customer: 0
No Catagory: 91+ days to customer: 1
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