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270970 PM assigned to investigate project needs False True False False 8/14/2015 8/14/2015 1 8/19/2015 8/19/2015 4 12 4 9 8/20/2015 4

SiKora

270745 PM assigned to investigate project needs False True False False 8/10/2015 8/10/2015 1 8/19/2015 8/21/2015 10 16 10 7 8/31/2015 10

Albaari

Brazen

270237 Project Estimate has been completed False True False True 7/29/2015 7/30/2015 2 7/30/2015 8/13/2015 11 8/13/2015 12 8/13/2015 8/26/2015 10 24 10 4 21

270160 Project Estimate has been completed False True False True 7/28/2015 7/31/2015 4 7/31/2015 8/5/2015 4 8/5/2015 7 8/6/2015 8/6/2015 2 25 2 18 8

Padilla de Hernandez

Brazen

270309 Project request in queue for PM assignme
nt

False True False True 7/30/2015 7/31/2015 2 7/31/2015 8/12/2015 9 8/12/2015 10 8/19/2015 8/21/2015 8 23 8 7 8/28/2015 17

Rooks

Brazen

271442 Project Estimate has been completed False True False True 8/24/2015 8/24/2015 1 8/24/2015 8/24/2015 1 8/24/2015 1 8/28/2015 8/28/2015 5 6 5 2 5

270926 Project Estimate has been completed False True False True 8/13/2015 8/14/2015 2 8/14/2015 8/14/2015 1 8/14/2015 2 8/19/2015 8/19/2015 4 13 4 9 5

269904 Project Estimate has been completed False True False True 7/23/2015 7/24/2015 2 7/27/2015 8/7/2015 11 8/7/2015 12 8/19/2015 8/19/2015 9 28 9 9 20

PFA

Brazen

270604 Plant Fund Requested False True False False 8/6/2015 8/7/2015 2 8/10/2015 8/19/2015 9 18 9 9 10

Rooks

Brazen

270488 Project Estimate has been completed False True False True 8/4/2015 8/4/2015 1 8/4/2015 8/4/2015 1 8/4/2015 1 8/19/2015 8/19/2015 12 20 12 9 12
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