DRAFT Design & Construction Services Completed Planning Estimates from 9/1/2012 through 9/30/2012 as of 9/30/2012

Lump Sum Total:

61-90 days to customer:

Req Date  Request # Requestor Status Just Est Lump Plan Planner Estimator PM InPlan  Reqto Being Plan PlanQueto InEst Req to Being Est to Est Que Age Timeto Waiting
Dolt Reqa Sum Reqa Queue PlanQue Planned Complete PlanComp Queue EstQue Estimate Customer to Cust Customer for Cust
5/21/2012 219880 Mark Ming-Cheng Project Estimate has been completed False True False True Brazen Miller-Swift 5/23/2012 6/22/2012 6/22/2012 32 8/28/2012 9/21/2012 91 132 123 9
Cheng
5/31/2012 220158 W. Pociask Project Estimate has been completed False True False True Maier Miller-Swift 5/31/2012 0 6/7/2012 6/14/2012 14 6/14/2012 14 8/30/2012 9/14/2012 92 122 106 16
6/4/2012 220262 David Barnett Project request in queue for PM assignment False True False True Brazen Miller-Swift 6/4/2012 0 6/18/2012 9/19/2012 107 9/19/2012 107 9/19/2012 9/20/2012 1 118 108 10
7/2/2012 221155 Daisy Wright Project Estimate has been completed False True False True Rooks Miller-Swift 7/10/2012 8 7/13/2012 9/17/2012 69 9/17/2012 77 9/27/2012 9/28/2012 11 90 88 2
7/17/2012 221716  Daisy Wright Project Estimate has been completed False True False True Azar Miller-Swift 7/18/2012 1 8/6/2012 19 8/6/2012 20 9/12/2012 9/27/2012 52 75 72 3
7/20/2012 221886 Gerald Tilson Project Estimate has been completed False True False True Padillade Miller-Swift 7/25/2012 5 7/25/2012 8/14/2012 20 8/14/2012 25 9/11/2012 9/12/2012 29 72 54 18
Hernandez
7/31/2012 222310 Chacko George Project Estimate has been completed False True False True Brazen Brazen 8/4/2012 4 8/13/2012 8/27/2012 23 8/27/2012 27 9/27/2012 9/27/2012 31 61 58 3
8/1/2012 222343  Jeff Maier Project Estimate has been completed False True False True Maier Miller-Swift 8/4/2012 3 8/10/2012 9/18/2012 45 9/18/2012 48 9/20/2012 9/21/2012 3 60 51 9
8/14/2012 222985 Lynnetta Smith Project request in queue for PM assignment False True False True Rooks Miller-Swift 8/20/2012 6 8/20/2012 8/23/2012 3 8/23/2012 9 9/11/2012 9/13/2012 21 47 30 17
8/20/2012 223201 Rita Gordon Project request in queue for PM assignment False True False True Maier Miller-Swift 8/28/2012 8 8/30/2012 9/7/2012 10 9/7/2012 18 9/11/2012 9/17/2012 10 41 28 13
8/30/2012 224052  Erinn Rooks Project Estimate has been completed False True False True Rooks Miller-Swift 9/6/2012 7 9/6/2012 9/24/2012 18 9/24/2012 25 9/25/2012 9/28/2012 4 31 29 2
Total: 11 . . . . . .
Planning estimates that took 1-10 days to customer: 0 Planning estimates to customer: 11
DI Total: O 11-20 days to customer: 0 Estimates that took 30 days or less to customer: 3
Estimate Total: O 21-30 days to customer: 3 Percent of total: 27.3%
Planning Total: 11 31-60 days to customer: 3 Average days to customer: 68
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No Catagory:

Friday, October 05, 2012

91+ days to customer:
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