Design & Construction Services Completed Estimates from 4/1/2015 through 4/30/2015 asof 4/30/2015

Req Date Request # Requestor Status Type Just Est Lump Plan Planner Estimator PM In Plan Req to Being Plan PlanQueto InEst Req to Being Est to Est Que Age Timeto Waiting
Dolt Rea Sum Reqa Queue PlanQue Planned Complete PlanComp Queue EstQue Estimate Customer to Cust Customer for Cust
2/24/2015 262749 Brian Thompson Project Estimate has been completed PFA False True False True Albaari Brazen 2/26/2015 3 2/26/2015 3/23/2015 18 3/25/2015 22 4/6/2015 4/24/2015 23 48 44 5
2/25/2015 262824  Christine Rodemeyer  Project Estimate has been completed PFA False True False True Padillade Miller-Swift 2/26/2015 2 2/26/2015 3/24/2015 19 3/24/2015 20 3/26/2015 4/7/2015 11 47 30 18
Hernandez

3/6/2015 263419 Deb Ashcraft Project Estimate has been completed MCP False True False True Flintoff Miller-Swift 3/6/2015 1 3/6/2015 3/9/2015 2 3/9/2015 2 3/11/2015 4/1/2015 18 40 19 22

3/10/2015 263614  Lynnetta Smith Project Estimate has been completed PFA False True False True Albaari Brazen 3/13/2015 4 3/16/2015 3/31/2015 13 3/31/2015 16 4/6/2015 4/24/2015 19 38 34 5

3/12/2015 263730  Shelley Clifton Project Estimate has been completed MCP False True False True Albaari Miller-Swift 3/16/2015 3 3/17/2015 3/19/2015 4 3/19/2015 6 3/31/2015 4/6/2015 13 36 18 19

3/16/2015 263872 Deb Ashcraft Project Estimate has been completed MCP False True False True Flintoff Miller-Swift 3/16/2015 1 3/18/2015 3/20/2015 5 3/20/2015 5 3/31/2015 4/6/2015 12 34 16 19

3/23/2015 264202 Ferna Childs PM assigned to investigate project MCP False True False False Miller-Swift SiKora 3/26/2015 4 3/30/2015 4/2/2015 6 29 9 21
needs

3/24/2015 264264  Ferna Childs PM assigned to investigate project MCP False True False False Miller-Swift SiKora 3/26/2015 3 3/30/2015 4/2/2015 6 28 8 21
needs

3/26/2015 264379 Theresa Mahoney Project Estimate has been completed MCP False True False True Padillade Brazen 3/26/2015 1 3/27/2015  4/9/2015 11 4/9/2015 11 4/24/2015 4/24/2015 12 26 22 5

Hernandez

4/2/2015 264775 Leo A. Tomaszewski PM assigned to investigate project MCP False False False True Albaari SiKora 4/6/2015 3 4/7/2015 4/16/2015 9 4/16/2015 11  4/16/2015 4/24/2015 7 21 17 5
needs

4/2/2015 264776 Leo A. Tomaszewski PM assigned to investigate project MCP True False False True Albaari SiKora 4/6/2015 3 4/7/2015 4/16/2015 9 4/16/2015 11  4/16/2015 4/24/2015 7 21 17 5
needs

4/3/2015 264800 Leo A. Tomaszewski PM assigned to investigate project MCP True False False False Sylvia 4/6/2015 20 2 19
needs Moore

4/3/2015 264820 Jon Barth Validating account expenditure MCP True False False False McVea 4/6/2015 20 2 19
authorization

4/6/2015 264866 Donna Carroll Project Estimate has been completed MCP False True False True Albaari Brazen 4/7/2015 2 4/7/2015 4/13/2015 5 4/13/2015 6 4/24/2015 4/24/2015 10 19 15 5

4/6/2015 264883  Elizabeth Roggenbuck PM assigned to investigate project MCP False True False False Miller-Swift Crist 4/6/2015 1 4/8/2015 4/13/2015 6 19 6 14
needs

4/10/2015 265104 Donald Lee Validating account expenditure MCP True False False False 4/20/2015 15 7 9
authorization

4/10/2015 265107 Rose Foster PM assigned to investigate project MCP True False False False Crist 4/20/2015 15 7 9
needs

4/15/2015 265309 Gail Clavenna Validating account expenditure MCP True False False False 4/20/2015 12 4 9
authorization

4/17/2015 265434  Angela Childrey PM assigned to investigate project MCP True False False False Crist 4/20/2015 10 2 9
needs

4/21/2015 265604 David Wissbrun Validating account expenditure MCP True False False False 4/30/2015 8 8 1
authorization

4/24/2015 265766 Ferna Childs Validating account expenditure MCP True False False False 4/30/2015 5 5 1
authorization
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Req Date Request # Requestor Status Type Just Est Lump Plan Planner Estimator PM In Plan Req to Being Plan PlanQueto InEst Req to Being Est to Est Que Age Timeto Waiting
Dolt Reqa Sum Reqa Queue PlanQue Planned Complete PlanComp Queue EstQue Estimate Customer to Cust Customer for Cust
Average: 2.3 9.5 2.3 12 24 13.90 11
JDI Total: 9 Planning Only 1-10 days: 6 Estimating 1-10 workdays to customer: 6
Estimate Total: 3 11-20 days: 4 11-20 workdays to customer: 6 Estimate only Minor Projects 10 days or less: 3 of 3
. 21- : . Estimate with Planning Minor Projects 30 days or less: 7 of 7
Planning Total: 10 30 days: 0 21-30 workdays to customer: 1 . g ) ) \ | f
- . Estimate with Planning Major Projects 60 days or less: 3 of 3
Lump Sum Total: 0 31-60 days: 0 31-60 workdays to customer: 0 ‘ g J. J. y .
No Catagory: 0 61-90 days: 0 61-90 workdays to customer: 0 Estimate only Major Projects 30 days or less: 0 of
91+ days: 0 . . o,
Total: 21 91+ workdays to customer: 0 Percent of total: 100.0%
Total: 10 Total: 13
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