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2/24/2016 280958 Barbara Rosso-Norgan Project Estimate has been completed False True False True Flintoff Brazen 4/15/2016 38 4/19/2016 5/9/2016 17 5/9/2016 54 5/18/2016 5/18/2016 8 70 61 10MCP

4/7/2016 282771 Claressa Adams Project Estimate has been completed False True False True Padilla de 
Hernandez

Brazen 4/11/2016 3 4/11/2016 4/26/2016 12 4/26/2016 14 5/18/2016 5/26/2016 23 39 36 4PFA

4/12/2016 282957 Daisy Wright PM assigned to investigate project 
needs

False True False True Flintoff Brazen Flintoff 4/13/2016 2 4/13/2016 5/12/2016 22 5/12/2016 23 5/16/2016 5/16/2016 3 36 25 12MCP

4/19/2016 283217 Jon Frederick Project Estimate has been completed False True False True Albaari Brazen 4/21/2016 3 4/22/2016 5/6/2016 12 5/10/2016 16 5/12/2016 5/17/2016 6 31 21 11PFA

4/20/2016 283264 Artie Turner Project Estimate has been completed False True False True Azar Brazen 4/21/2016 2 4/22/2016 5/9/2016 13 5/9/2016 14 5/13/2016 5/13/2016 5 30 18 13MCP

4/22/2016 283341 Joshua Hill-Barnes PM assigned to investigate project 
needs

False True False True Flintoff Brazen SiKora 4/27/2016 4 4/28/2016 5/5/2016 7 5/5/2016 10 5/13/2016 5/13/2016 7 28 16 13MCP

4/26/2016 283459 Heather Ladanyi Project request in queue for PM 
assignment

False True False True Padilla de 
Hernandez

Brazen Sikora 4/28/2016 3 4/28/2016 5/5/2016 6 5/5/2016 8 5/13/2016 5/13/2016 7 26 14 13MCP

4/27/2016 283510 Bruce Morgan Cancelled False True False False Brazen Crist 4/28/2016 2 4/29/2016 5/3/2016 4 25 5 21MCP

4/28/2016 283584 Cheri Nowak Project Estimate has been completed False True False True Padilla de 
Hernandez

Brazen 4/29/2016 2 4/29/2016 5/9/2016 7 5/9/2016 8 5/13/2016 5/13/2016 5 24 12 13PFA

4/29/2016 283596 Theresa Y. Hill PM assigned to investigate project 
needs

True False False False SiKora 5/18/2016 23 14 10MCP

5/3/2016 283735 Daisy Wright Validating account expenditure 
authorization

True False False False 5/5/2016 21 3 19MCP

5/4/2016 283791 Arthurine Turner PM assigned to investigate project 
needs

True False False False Crist 5/10/2016 20 5 16MCP

5/5/2016 283854 Beth Madigan PM assigned to investigate project 
needs

True False False False Moore 5/19/2016 19 11 9MCP

5/6/2016 283872 Dawn Yargeau PM assigned to investigate project 
needs

True False False False SiKora 5/9/2016 18 2 17MCP

5/9/2016 283940 Ferna Childs PM assigned to investigate project 
needs

True False False False Crist 5/9/2016 17 1 17MCP

5/9/2016 283958 Derek Donnellon PM assigned to investigate project 
needs

True False False False Crist 5/10/2016 17 2 16MCP

5/11/2016 284039 Joshua Hill-Barnes PM assigned to investigate project 
needs

True False False False SiKora 5/13/2016 15 3 13MCP

5/16/2016 284234 Min Jian Huang Cancelled True False False False 5/26/2016 12 9 4MCP

5/18/2016 284323 Ron Spalding Project Estimate has been completed False True False True Flintoff Brazen 5/18/2016 1 5/18/2016 5/19/2016 2 5/19/2016 2 5/20/2016 5/27/2016 7 10 8 3PFA

5/18/2016 284332 Brian Burton Jr. Validating account expenditure 
authorization

True False False False 5/24/2016 10 5 6MCP

5/24/2016 284611 Jolin Yamin Validating account expenditure 
authorization

True False False False 5/24/2016 6 1 6MCP

5/24/2016 284619 Patrick Erne Validating account expenditure 
authorization

True False False False 5/24/2016 6 1 6MCP

5/25/2016 284679 Robert Gagnier PM assigned to investigate project 
needs

True False False False Crist 5/26/2016 5 2 4MCP
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Total: 23

JDI Total: 13

Estimate Total: 1

Planning Total: 9

Lump Sum Total: 0

No Catagory: 0
Percent of total: 90.0%

Planning Only 1-10 days: 4

11-20 days: 4

21-30 days: 1

31-60 days: 0

61-90 days: 0

 91+ days: 0

Average: 6.444 6.410.9 7.5 22 11.96 11

Estimating 1-10 workdays to customer: 9

11-20 workdays to customer: 0

21-30 workdays to customer: 1

31-60 workdays to customer: 0

61-90 workdays to customer: 0

 91+ workdays to customer: 0

Estimate only Minor Projects 10 days or less: 1

Estimate with Planning Minor Projects 30 days or less: 4

Estimate with Planning Major Projects 60 days or less: 4

Estimate only Major Projects 30 days or less: 0

Total: 10Total: 9

of 1

of 5

of 4

of 0
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