
Execution of Change Orders from: 03/01/2015

PM Project # Description

I. R. Approved 

Final Signature KPI

C.O. 

Approved 

219056 Science Hall Standby GeneratorEdwards005 -771735

$619,910.00Electrical Reliability Upgrades Bid Pack 1,2,3 Bid Pack 3 Science Hall BuildingTE

1 P0709566COR #: 398

Hidden Condition$1,500.00 2/25/2014 3983/30/20151

Hidden Condition$6,640.16 3/16/2015 143/30/20152

Hidden Condition$3,382.86 3/16/2015 143/30/20153

Hidden Condition$1,500.00 3/16/2015 143/30/20154

245182 Physics Electrical Reliability UpgradesJacobs003 -771940

$1,279,335.00Electrical Reliability Upgrade Bid Pack 1,2,3
Bid Pack 1

RJ

1 P0709568COR #: 21

Owners Scope Change$7,100.00 2/13/2015 213/6/20151

Average Days: 209

Total Change Orders: 2
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