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2/3/2012 215584 J Hill Project Estimate has been completed False True False True Hernandez Bauman 2/3/2012 0 2/15/2012 3/23/2012 49 3/21/2012 47 3/22/2012 210

5/24/2012 219989 Christy Nolan Project request is in queue for an Estimate False True False True Rooks Brazen 5/24/2012 0 5/29/2012 6/5/2012 12 6/5/2012 12 99

5/24/2012 220003 Hongwei Zhang Project request is in active Planning False True False True Paquette 5/29/2012 5 5/29/2012 99

5/31/2012 220158 W. Pociask Estimate development is in progress False True False True Maier Miller-Swift 5/31/2012 0 6/7/2012 6/14/2012 14 6/14/2012 14 8/30/2012 92

6/4/2012 220262 David Barnett Project request is in queue for Planning False True False True 6/4/2012 0 88

6/5/2012 220355 Theresa Y. Hill Project request is in queue for an Estimate False True False True Padilla Brazen 6/5/2012 0 6/5/2012 8/10/2012 66 8/10/2012 66 87

6/13/2012 220610 Scott Frump Project request is in active Planning False True False True Maier 6/13/2012 0 6/14/2012 79

6/14/2012 220654 Nada McIntyre Project request is in queue for Planning False True False True Rooks Brazen 6/14/2012 0 6/20/2012 7/12/2012 28 7/12/2012 28 78

6/25/2012 220957 Jeff Block Project request is in queue for Planning False True False True Rooks 7/18/2012 23 67

6/30/2012 221108 L. Bott Project request is in active Planning False True False True Maier 7/10/2012 10 7/16/2012 62

7/2/2012 221124 Deb Ashcraft Project request is in queue for Planning False True False True Maier Miller-Swift 7/18/2012 16 60

7/2/2012 221155 Daisy Wright Project request is in active Planning False True False True Rooks 7/10/2012 8 7/13/2012 60

7/12/2012 221460 J Hill Project request is in queue for Planning False True False True Rooks Miller-Swift 7/18/2012 6 7/27/2012 50

7/17/2012 221716 Daisy Wright Project request is in queue for an Estimate False True False True Azar Miller-Swift 7/18/2012 1 45

7/20/2012 221886 Gerald Tilson Project request is in queue for an Estimate False True False True Padilla de 
Hernandez

Miller-Swift 7/25/2012 5 7/25/2012 8/14/2012 20 8/14/2012 25 42

7/27/2012 222172 Daisy Wright Project request is in queue for an Estimate False True False True Claudia 
Padilla de 
Hernández

Tonya Miller-
Swift

8/6/2012 10 8/1/2012 8/21/2012 15 8/27/2012 31 35

7/31/2012 222310 Chacko George Project request is in queue for Planning False True False True Brazen Miller-Swift 8/4/2012 4 31

8/1/2012 222343 Jeff Maier Project request is in active Planning False True False True Maier Miller-Swift 8/4/2012 3 8/10/2012 30

8/14/2012 222911 Scott Frump Project request is in queue for Planning False True False True Maier Miller-Swift 8/14/2012 0 17

8/14/2012 222980 Audra Kovalchuk Project request is in queue for an Estimate False True False True Padilla de 
Hernandez

Miller-Swift 8/20/2012 6 8/20/2012 8/27/2012 7 8/27/2012 13 17

8/14/2012 222985 Lynnetta Smith Project request is in active Planning False True False True Rooks Miller-Swift 8/20/2012 6 8/20/2012 8/23/2012 3 8/23/2012 9 17

8/20/2012 223201 Rita Gordon Project request is in active Planning False True False True Maier 8/28/2012 8 8/30/2012 11

Planning Backlog: 22
Estimates that took 1-10 workdays to customer: 0

11-20 workdays to customer: 4

21-30 workdays to customer: 1

31-60 workdays to customer: 7

61-90 workdays to customer: 6

 91+ workdays to customer: 4
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