Design & Construction Services Estimate Backlog as of 12/31/2012

Req Date  Request # Requestor Status Just Est Lump Plan Planner Estimator PM InPlan  Reqto Being Plan PlanQueto InEst Reqto Being Est to Est Que Age Timeto Waiting
Dolt Reqa Sum Reqa Queue PlanQue Planned Complete PlanComp Queue EstQue Estimated Customer to Cust Customer for Cust
7/17/2012 221748  Winston Spencer Estimate development is in progress False True False False Miller-Swift 7/18/2012 2 9/26/2012 120
7/18/2012 221794  Scott Frump Estimate development is in progress False True False False Miller-Swift 7/25/2012 6 119
8/9/2012 222732  Scott Frump Estimate development is in progress False True False False Miller-Swift 8/14/2012 4 103
11/9/2012 227662 Theresa Y. Hill / Felicia Estimate development is in progress False True False False Miller-Swift 11/13/2012 3 12/7/2012 37
Douglas
11/27/2012 228260 Stuart May Estimate development is in progress False True False False Miller-Swift 12/4/2012 6 12/13/2012 25
12/6/2012 228695 Beth Madigan Project request is in queue for an Estimate False True False False Miller-Swift 12/7/2012 2 18
12/6/2012 228704 Beth Madigan Project request is in queue for an Estimate False True False False Miller-Swift 12/18/2012 9 18
12/12/2012 228923  Kelly Gottesman Project request is in queue for an Estimate False True False False Miller-Swift 12/13/2012 2 14
12/18/2012 229128 David Barnett Project request is in queue for an Estimate False True False False Miller-Swift 12/21/2012 4 10
12/19/2012 229179 Karen M. Wilson- Project request is in queue for an Estimate False True False False Miller-Swift 12/21/2012 3 9
Hedrick
Total: 10

JDI Total: 0

Estimate Total: 10

Planning Total:

Lump Sum Total:

No Catagory:

Tuesday, January 08, 2013

1-10 workdays:
11-20 workdays:
21-30 workdays to:
31-60 workdays:
61-90 workdays:
91+ workdays:
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