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6/25/2012 220957 Jeff Block Project request is in active Planning False True False True Rooks 7/18/2012 23 220

10/19/2012 226712 Fred Florkowski Estimate development is in progress False True False True Rooks 10/19/2012 0 104

11/14/2012 227872 Lisa Seymour Project request is in active Planning False True False True Rooks 11/16/2012 2 78

11/14/2012 227899 Angela C. Strickland Project request is in active Planning False True False True Brazen/ 
Rooks

11/16/2012 2 11/16/2012 78

11/21/2012 228117 Elizabeth Roggenbuck Project request is in queue for an Estimate False True False True Brazen/Roo
ks

11/27/2012 6 11/27/2012 71

11/28/2012 228356 L. Bott Project request is in queue for an Estimate False True False True Maier 12/4/2012 6 12/6/2012 1/17/2013 44 1/17/2013 50 64

1/25/2013 230455 Rachel Beatty Project request is in active Planning False True False True Padilla de 
Hernandez

6

1/29/2013 230594 Gerald Tilson Project request is in active Planning False True False True Azar 1/31/2013 2 2

Planning Backlog: 8
Estimates that took 1‐10 workdays to customer: 2

11‐20 workdays to customer: 0

21‐30 workdays to customer: 0

31‐60 workdays to customer: 0

61‐90 workdays to customer: 4

 91+ workdays to customer: 2
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