DRAFT Design & Construction Services Completed Estimates 8/1/12 - 8/31/12 (as of 8/31/12) DRAFT

Req Date  Request # Requestor Status Just Est Lump Plan Planner Estimator PM InPlan  Reqto Being Plan PlanQueto InEst Req to Being Est to Est Que Age Timeto Waiting
Dolt Reqa Sum Red Queue PlanQue Planned Complete PlanComp Queue EstQue Estimate Customer to Cust Customer for Cust
6/26/2012 220993 Ariadne Moore PM assigned to investigate project needs False True False False Brazen 7/23/2012 20 7/25/2012 8/2/2012 9 49 28 22
7/19/2012 221853  Daisy Wright PM assigned to investigate project needs False True False False Miller-Swift 7/25/2012 5 8/15/2012 8/15/2012 16 32 20 13
7/19/2012 221854  Kathy Schmeling Project Estimate has been completed False True False False Miller-Swift 7/24/2012 4 7/31/2012  8/2/2012 8 32 11 22
8/1/2012 222368 Uzma Khan Project Estimate has been completed False True False False Crist/ Miller- 8/4/2012 3 8/13/2012 8/21/2012 12 23 15 9
Swift
8/3/2012 222436  Donna Carroll Project Estimate has been completed False True False False Miller-Swift 8/4/2012 1 8/22/2012 8/22/2012 13 21 14 8
8/6/2012 222488 Marsherry Jarrett Project Estimate has been completed False True False False Crist/Miller- 8/6/2012 1 8/16/2012 8/23/2012 14 20 14 7
Swift
8/6/2012 222558 Beth Madigan Project Estimate has been completed False True False False Brazen 8/6/2012 1 8/21/2012 8/21/2012 12 20 12 9
8/28/2012 223864  David Barnett Project request in queue for PM assignment False True False False Rooks Miller-Swift 8/28/2012 1 8/29/2012 8/29/2012 2 4 2 3
Total: 8 Estimates that took 1-10 workdays to customer: 1 Estimates to customer: 8
IDITotal: 0 11-20 workdays to customer: 6 Estimates that took 10 workdays or less to customer: 1
Estimate Total: 8 21-30 workdays to customer: 1 Percent of total: 12.5%
Planning Total: 0 31-60 workdays to customer: 0 Average days to customer: 15
Lump Sum Total: 0 61-90 workdays to customer: 0
0 91+ workdays to customer: 0
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