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7/23/2015 269904 Shari Burgess Project Estimate has been completed False True False True Rooks Brazen 7/24/2015 2 7/27/2015 8/7/2015 11 8/7/2015 12 8/19/2015 8/19/2015 9 28 20 9MCP

7/27/2015 270073 David Barnett PM assigned to investigate project 
needs

True False False False Sikora 8/12/2015 26 13 14MCP

7/28/2015 270160 Lynnetta Smith Project Estimate has been completed False True False True Albaari Brazen 7/31/2015 4 7/31/2015 8/5/2015 4 8/5/2015 7 8/6/2015 8/6/2015 2 25 8 18MCP

7/29/2015 270237 Daisy Wright Project Estimate has been completed False True False True Albaari Brazen 7/30/2015 2 7/30/2015 8/13/2015 11 8/13/2015 12 8/13/2015 8/26/2015 10 24 21 4MCP

7/30/2015 270309 Connie Richardson Project request in queue for PM 
assignment

False True False True Padilla de 
Hernandez

Brazen 7/31/2015 2 7/31/2015 8/12/2015 9 8/12/2015 10 8/19/2015 8/21/2015 8 23 17 7MCP

8/3/2015 270428 Uzma Khan Cancelled True False False False 8/3/2015 21 1 21MCP

8/4/2015 270488 Ramona Imajean 
Rodriguez-Washington

Project Estimate has been completed False True False True Rooks Brazen 8/4/2015 1 8/4/2015 8/4/2015 1 8/4/2015 1 8/19/2015 8/19/2015 12 20 12 9PFA

8/6/2015 270604 Leo A. Tomaszewski Plant Fund Requested False True False False Brazen 8/7/2015 2 8/10/2015 8/19/2015 9 18 10 9PFA

8/10/2015 270745 Sonya Scott PM assigned to investigate project 
needs

False True False False Brazen SiKora 8/10/2015 1 8/19/2015 8/21/2015 10 16 10 7MCP

8/11/2015 270804 Sharon Washington PM assigned to investigate project 
needs

True False False False Hoekstra 8/12/2015 15 2 14MCP

8/11/2015 270822 Shelley Clifton PM assigned to investigate project 
needs

True False False False SiKora 8/13/2015 15 3 13MCP

8/13/2015 270926 Katie Project Estimate has been completed False True False True Rooks Brazen 8/14/2015 2 8/14/2015 8/14/2015 1 8/14/2015 2 8/19/2015 8/19/2015 4 13 5 9MCP

8/14/2015 270970 monique green jones PM assigned to investigate project 
needs

False True False False Brazen Crist 8/14/2015 1 8/19/2015 8/19/2015 4 12 4 9MCP

8/14/2015 270981 Kathryn Wrench PM assigned to investigate project 
needs

True False False False Sylvia 
Moore

8/18/2015 12 3 10MCP

8/17/2015 271057 Ferna Childs PM assigned to investigate project 
needs

True False False False Crist 8/18/2015 11 2 10MCP

8/18/2015 271143 Ferna Childs PM assigned to investigate project 
needs

True False False False Brazen Crist 8/18/2015 10 1 10MCP

8/18/2015 271162 Petrice L. Hughey Project request in queue for PM 
assignment

True False False False Sylvia 
Moore

8/19/2015 10 2 9MCP

8/20/2015 271276 Ferna Childs PM assigned to investigate project 
needs

True False False False Gabriella 
SiKora

8/21/2015 8 2 7MCP

8/24/2015 271442 carol talbott Project Estimate has been completed False True False True Rooks Brazen 8/24/2015 1 8/24/2015 8/24/2015 1 8/24/2015 1 8/28/2015 8/28/2015 5 6 5 2MCP

8/25/2015 271577 Kim Da Validating account expenditure 
authorization

True False False False 8/26/2015 5 2 4MCP

8/26/2015 271613 Lisa Root PM assigned to investigate project 
needs

True False False False Sylvia 
Moore

8/26/2015 4 1 4MCP
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Total: 21

JDI Total: 11

Estimate Total: 3

Planning Total: 7

Lump Sum Total: 0

No Catagory: 0
Percent of total: 100.0%

Planning Only 1-10 days: 5

11-20 days: 2

21-30 days: 0

31-60 days: 0

61-90 days: 0

 91+ days: 0

Average: 2 25.43 7.3 15 6.857 9.5

Estimating 1-10 workdays to customer: 9

11-20 workdays to customer: 1

21-30 workdays to customer: 0

31-60 workdays to customer: 0

61-90 workdays to customer: 0

 91+ workdays to customer: 0

Estimate only Minor Projects 10 days or less: 2

Estimate with Planning Minor Projects 30 days or less: 6

Estimate with Planning Major Projects 60 days or less: 1

Estimate only Major Projects 30 days or less: 1

Total: 10Total: 7

of 2

of 6

of 1

of 1
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