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2/24/2015 262749 Brian Thompson Project Estimate has been completed False True False True Albaari Brazen 2/26/2015 3 2/26/2015 3/23/2015 18 3/25/2015 22 4/6/2015 4/24/2015 23 48 44 5PFA

2/25/2015 262824 Christine Rodemeyer Project Estimate has been completed False True False True Padilla de 
Hernandez

Miller-Swift 2/26/2015 2 2/26/2015 3/24/2015 19 3/24/2015 20 3/26/2015 4/7/2015 11 47 30 18PFA

3/6/2015 263419 Deb Ashcraft Project Estimate has been completed False True False True Flintoff Miller-Swift 3/6/2015 1 3/6/2015 3/9/2015 2 3/9/2015 2 3/11/2015 4/1/2015 18 40 19 22MCP

3/10/2015 263614 Lynnetta Smith Project Estimate has been completed False True False True Albaari Brazen 3/13/2015 4 3/16/2015 3/31/2015 13 3/31/2015 16 4/6/2015 4/24/2015 19 38 34 5PFA

3/12/2015 263730 Shelley Clifton Project Estimate has been completed False True False True Albaari Miller-Swift 3/16/2015 3 3/17/2015 3/19/2015 4 3/19/2015 6 3/31/2015 4/6/2015 13 36 18 19MCP

3/16/2015 263872 Deb Ashcraft Project Estimate has been completed False True False True Flintoff Miller-Swift 3/16/2015 1 3/18/2015 3/20/2015 5 3/20/2015 5 3/31/2015 4/6/2015 12 34 16 19MCP

3/23/2015 264202 Ferna Childs PM assigned to investigate project 
needs

False True False False Miller-Swift SiKora 3/26/2015 4 3/30/2015 4/2/2015 6 29 9 21MCP

3/24/2015 264264 Ferna Childs PM assigned to investigate project 
needs

False True False False Miller-Swift SiKora 3/26/2015 3 3/30/2015 4/2/2015 6 28 8 21MCP

3/26/2015 264379 Theresa Mahoney Project Estimate has been completed False True False True Padilla de 
Hernandez

Brazen 3/26/2015 1 3/27/2015 4/9/2015 11 4/9/2015 11 4/24/2015 4/24/2015 12 26 22 5MCP

4/2/2015 264775 Leo A. Tomaszewski PM assigned to investigate project 
needs

False False False True Albaari SiKora 4/6/2015 3 4/7/2015 4/16/2015 9 4/16/2015 11 4/16/2015 4/24/2015 7 21 17 5MCP

4/2/2015 264776 Leo A. Tomaszewski PM assigned to investigate project 
needs

True False False True Albaari SiKora 4/6/2015 3 4/7/2015 4/16/2015 9 4/16/2015 11 4/16/2015 4/24/2015 7 21 17 5MCP

4/3/2015 264800 Leo A. Tomaszewski PM assigned to investigate project 
needs

True False False False Sylvia 
Moore

4/6/2015 20 2 19MCP

4/3/2015 264820 Jon Barth Validating account expenditure 
authorization

True False False False McVea 4/6/2015 20 2 19MCP

4/6/2015 264866 Donna Carroll Project Estimate has been completed False True False True Albaari Brazen 4/7/2015 2 4/7/2015 4/13/2015 5 4/13/2015 6 4/24/2015 4/24/2015 10 19 15 5MCP

4/6/2015 264883 Elizabeth Roggenbuck PM assigned to investigate project 
needs

False True False False Miller-Swift Crist 4/6/2015 1 4/8/2015 4/13/2015 6 19 6 14MCP

4/10/2015 265104 Donald Lee Validating account expenditure 
authorization

True False False False 4/20/2015 15 7 9MCP

4/10/2015 265107 Rose Foster PM assigned to investigate project 
needs

True False False False Crist 4/20/2015 15 7 9MCP

4/15/2015 265309 Gail Clavenna Validating account expenditure 
authorization

True False False False 4/20/2015 12 4 9MCP

4/17/2015 265434 Angela Childrey PM assigned to investigate project 
needs

True False False False Crist 4/20/2015 10 2 9MCP

4/21/2015 265604 David Wissbrun Validating account expenditure 
authorization

True False False False 4/30/2015 8 8 1MCP

4/24/2015 265766 Ferna Childs Validating account expenditure 
authorization

True False False False 4/30/2015 5 5 1MCP
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Total: 21

JDI Total: 9

Estimate Total: 3

Planning Total: 10

Lump Sum Total: 0

No Catagory: 0
Percent of total: 100.0%

Planning Only 1-10 days: 6

11-20 days: 4

21-30 days: 0

31-60 days: 0

61-90 days: 0

 91+ days: 0

Average: 2.3 2.39.5 12 24 13.90 11

Estimating 1-10 workdays to customer: 6

11-20 workdays to customer: 6

21-30 workdays to customer: 1

31-60 workdays to customer: 0

61-90 workdays to customer: 0

 91+ workdays to customer: 0

Estimate only Minor Projects 10 days or less: 3

Estimate with Planning Minor Projects 30 days or less: 7

Estimate with Planning Major Projects 60 days or less: 3

Estimate only Major Projects 30 days or less: 0

Total: 13Total: 10

of 3

of 7

of 3

of 0
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