Execution of Change Orders from:

7/1/2013

I. R. Approved C.0.

PM Project # Description Final Signature Approved KPI

771342 590 - 121168  Sahota Biomedical Research Building

RS MBRB - - Geotechnical Exploration and Engineering Report $13,690.00

COR#: 3 P0517893 o1 o1 1
5 $7,310.00 Hidden Condition 4/15/2013 7/15/2013 91
6 $8,316.70 Field Condition 4/30/2013 7/15/2013 76
7 $4,810.45 Field Condition 6/27/2013 7/15/2013 18

RS MBRB1 $384,217.00

COR#: 5 P0517938 164 73 2
5 $84,148.00 Field Condition 4/19/2013 7/1/2013 73
6 $8,976.00 Field Condition 4/19/2013 7/1/2013 73
7 $3,750.00 Owners Scope Change 4/19/2013 7/1/2013 73
8 $18,000.00 Field Condition 5/28/2013 7/1/2013 34
11 $42,500.00 Field Condition 5/28/2013 7/1/2013 34

771567 039 - 187130 Camilleri Lighting Retrofits

ccC Lighting Retrrofits $52,364.87

COR# 2 P0521854 317 153 3
2 $452.00 Owners Scope Change 2/15/2013 7/18/2013 153
3 $12,730.03 Owners Scope Change 5/30/2013 7/18/2013 49

771636 003 - 196010  Milstein Renovations 2nd and 3rd Floor

NM Lab Renovations 2nd & 3rd Floor Abatement $16,050.00

COR#: 1 P0621344 372 55 4
1 $2,290.00 Owners Scope Change 5/7/2013 7/1/2013 55
17 $620.00 Field Condition 5/31/2013 7/1/2013 31

771637 022 - 194658  Edwards Electrical Equipment Replacement

CA Electrical Replacement $5,800.00

COR#: 2 P0510273 409 37 >
2 $1,050.00 Hidden Condition 6/11/2013 7/18/2013 37
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3 $1,800.00 Owners Scope Change 6/11/2013 7/18/2013 37
771690 038 - 210433  Carter Art and Art History Relocation
LC Art & Art History Relocation $196,050.00
COR# 3 P0618057 440 31 6
6 $1,353.00 Hidden Condition 6/10/2013 7/1/2013 21
7 $1,676.00 Field Condition 5/31/2013 7/1/2013 31
771700 090 - 213973  Milstein Core Lab Renovation - Phase |
NM CORE Lab Renovation $576,978.00
COR#: 10 P0525124 506 66 7
23 $8,375.65 Hidden Condition 5/3/2013 7/8/2013 66
771791 999 - 223058  Jacobs Parking Lot 56 - 2012 Improvement Project
RJ 2012 Improvements $147,835.26
COR#: 1 P0609634 769 263 8
1 $24,592.46 Owners Scope Change 10/25/2012 7/15/2013 263
2 $4,148.54 Field Condition 11/7/2012 7/15/2013 250
3 $1,594.70 Field Condition 11/9/2012 7/15/2013 248
5 $1,012.62 Owners Scope Change 12/4/2012 7/15/2013 223
771801 062 - 220142  Davis
JD Exterior Masonry Restorative $64,883.44
COR#: 1 P0629450 803 34 9
1 $5,199.23 Contractor Voluntary Alternate 6/12/2013 7/16/2013 34

Thursday, August 01, 2013

Total Change Orders: 9
Average Days: 89

Less than or equal to 45 days: 9
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