Execution of Change Orders from: 10/1/2013

I. R. Approved C.0.
PM Project # Description Final Signature Approved KPI
771310 043 - 146664  Sahota Pond Renovation Project
RS Pond Renovation $1,261,900.00
COR#: 3 P0522667 -
14 $12,831.16 Error - Professional Service 10/4/2013 10/24/2013 20
771567 039 - 187130  Camilleri Lighting Retrofits
cc Lighting Retrrofits $52,364.87
COR# 3 P0521854 7
4 $38,338.65 Owners Scope Change 8/7/2013 10/17/2013 71
771636 003 - 196010  Milstein Renovations 2nd and 3rd Floor
NM Lab Renovations 2nd & 3rd Floor $2,469,500.00
COR# 5 P0601794 56
18 $8,938.00 Owners Scope Change 8/23/2013 10/18/2013 56
23 $40,000.00 Owners Scope Change 8/23/2013 10/18/2013 56
771638 612 - 194665  Milstein Fire Alarm Replacement
CP Fire Alarm Replacement $449,640.00
COR# 1 P0602789 224
1 $20,609.17 Cancelled 2/21/2013 10/3/2013 224
4 $690.00 Field Condition 8/22/2013 10/3/2013 42
5 $6,074.00 Code Issue 8/22/2013 10/3/2013 42
771690 038 - 210433  Carter Art and Art History Relocation
LC Art & Art History Relocation $196,050.00
COR# 4 P0618057 -
9 $4,801.00 Field Condition 9/12/2013 10/17/2013 35
771839 140 - 231358  Milstein
NM Welcome Center $110,500.00
COR#: 1 P0642957 -
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I. R. Approved C.0.

PM Project # Description Final Signature Approved KPI
1 $496.06 Hidden Condition 8/30/2013 10/11/2013 42
2 $952.37 Code Issue 8/30/2013 10/11/2013 42
Total Change Orders: 6
Average Days: 74
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