Execution of Change Orders from: 8/1/2013

I. R. Approved C.0.
PM Project # Description Final Signature Approved KPI
RJ Parking Lot 40 $365,478.71
2012 Improvement Project

COR# 1 P0524756 395
1 ($3,293.37) Owners Scope Change 7/2/2012 8/1/2013 395
2 $6,479.61 Owners Scope Change 8/20/2012 8/1/2013 346
3 $11,905.92 Owners Scope Change 8/20/2012 8/1/2013 346
4 $12,041.38 Owners Scope Change 8/20/2012 8/1/2013 346
5 ($11,560.89) Owners Scope Change 8/20/2012 8/1/2013 346
6 $3,495.92 Owners Scope Change 8/27/2012 8/1/2013 339
7 $5,338.73 Owners Scope Change 9/6/2012 8/1/2013 329
8 $1,449.06 Owners Scope Change 9/18/2012 8/1/2013 317

771342 590 - 121168  Sahota Biomedical Research Building

RS MBRB1 $384,217.00

COR# 6 P0517938 0
9 $68,482.00 Field Condition 6/14/2013 8/23/2013 70
12 $11,879.00 Field Condition 6/14/2013 8/23/2013 70

771558 016 - 181850  Alhyari Conversion of Fourth Floor to Classrooms

EK Conversion of 4th floor to Classroom $2,030,483.00

COR# 6 P0523561 90
29 $11,658.70 Hidden Condition 5/10/2013 8/8/2013 90
30 $1,113.17 Field Condition 6/12/2013 8/8/2013 57
31 ($4,556.65) Error - Contractor 7/12/2013 8/8/2013 27

771600 090 - 189672  Davis Engine Test Cell Fire Suppression

KC Engine Test Cell Fire Suppression Upgrade $484,400.00

COR#: 1 P0523078 -
1 $25,500.00 Owners Scope Change 7/11/2013 8/21/2013 41
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771636 003 - 196010  Milstein Renovations 2nd and 3rd Floor
NM Lab Renovations 2nd & 3rd Floor $2,469,500.00
COR #: P0601974 55
20 ($400.00) Error - Contractor 6/27/2013 8/21/2013 55
COR#: 4 P0601974 -
21 ($14,286.96) Contractor Voluntary Alternate 7/16/2013 8/21/2013 36
771643 999 - 194144  Jacobs Parking Lot 50 2011 Improvement
RJ 2011 Improvement Project $1,344,711.63
COR#: 1 P0524039 402
1 $48,336.00 Owners Scope Change 71212012 8/8/2013 402
2 ($37,879.00) Owners Scope Change 71212012 8/8/2013 402
3 $10,680.02 Owners Scope Change 8/20/2012 8/8/2013 353
4 $11,787.07 Owners Scope Change 8/20/2012 8/8/2013 353
6 $5,000.00 Owners Scope Change 8/27/2012 8/8/2013 346
771648 096 - 194494  Jacobs UGL Exterior Panel
RJ Exterior Panel and Joint Replacement $370,085.00
COR#: 3 P0618267 -
5 $14,000.00 Field Condition 8/1/2013 8/23/2013 22
771711 046 - 196855  Alhyari Fire Suppression Installation
EK Fire Suppression Installation $651,300.00
COR# 1 P0625603 69
1 $2,175.14 Omission 6/13/2013 8/21/2013 69
2 $4,585.47 Owners Scope Change 7/16/2013 8/21/2013 36
3 $12,801.66 Omission 7/16/2013 8/21/2013 36
4 $5,981.50 Code Issue 7/16/2013 8/21/2013 36
771729 038 - 216836  Carter Renovation of Room 101 and 105
LC Renovation of Rooms 101 & 105 $94,600.00
COR#: 6 P0609007 -
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6 $1,927.00 Owners Scope Change 7/12/2013 8/21/2013 40
771780 612 - 221763  Milstein 3rd Floor Renovations
NM Third Floor Renovations $241,047.00
COR#: 1 P0638698 -
1 $225.00 Omission 8/7/2013 8/23/2013 16
2 $473.00 Error - Professional Service 8/15/2013 8/23/2013 8
771784 155 - 191885  Alhyari Manoogian African American Room Upgrades
EK Classroom 091 Renovation $278,000.00
COR#: 2 P0630453 51
2 $9,804.00 Omission 6/18/2013 8/8/2013 51
3 $2,074.00 Field Condition 7/3/2013 8/8/2013 36
771807 005 -
LC Exterior Bldg. Renovation $72,341.37
COR#: 1 P0625126 128
1 $34,887.93 Owners Scope Change 4/15/2013 8/21/2013 128
771816 051 - 225994  Jacobs
RJ Deferred Maintenance & Improvements $2,219,000.00
COR#: 2 P0630804 -
2 $427,000.00 Field Condition 7/16/2013 8/8/2013 23
771824 193 - 228857  Edwards
TE Chiller Replacement $49,000.00
COR#: 1 P0624994 -
1 $3,690.00 Owners Scope Change 7/24/2013 8/22/2013 29
TE CSC Chiller Replacement $399,409.00
COR# 1 P0626005 55
1 $9,500.00 Field Condition 6/14/2013 8/8/2013 55
2 $560.54 Omission 7/3/2013 8/8/2013 36
3 $1,328.95 Omission 7/16/2013 8/8/2013 23
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Total Change Orders: 16

Average Days: 95
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