Design & Construction Services Completed Estimates from 12/1/2013 through 12/31/2013 as of 12/31/2013

Req Date Request # Requestor Status Just Est Lump Plan Planner Estimator PM In Plan Req to Being Plan PlanQueto InEst Req to Being Est to Est Que Age Timeto Waiting
Dolt Rea Sum Rea Queue PlanQue Planned Complete PlanComp Queue EstQue Estimate Customer to Cust Customer for Cust
10/23/2013 242088 David Wissbrun Project request in queue for PM assignment False True False False Miller-Swift 10/28/2013 4 10/31/2013 12/5/2013 29 50 32 19
11/8/2013 242834  Beth Madigan Project Estimate has been completed False True False True Rooks Miller-Swift 11/12/2013 3 11/14/2013 11/19/2013 6 11/19/2013 8 12/17/2013 12/20/2013 24 38 31 8
11/19/2013 243196 Leo A. Tomaszewski Project Estimate has been completed False True False False Miller-Swift 11/20/2013 2 11/21/2013 12/10/2013 15 31 16 16
11/19/2013 243217 Antonio Yancey Project request in queue for PM assignment False True False True Rooks Miller-Swift 11/20/2013 2 11/20/2013 11/20/2013 1 11/20/2013 2 12/18/2013 12/18/2013 21 31 22 10
11/20/2013 243268 Ferna Childs Project Estimate has been completed False True False False Miller-Swift 11/20/2013 1 12/8/2013 12/20/2013 23 30 23 8
11/21/2013 243307 Lisa Seymour PM assigned to investigate project needs False True False False Miller-Swift  Gibbons 11/21/2013 1  11/21/2013 12/5/2013 11 29 11 19
11/22/2013 243356  Jill Pruitt Project Estimate has been completed False True False False Miller-Swift 12/4/2013 9 12/5/2013 12/16/2013 9 28 17 12
12/5/2013 243829  Lydia Knight Project Estimate has been completed False True False False Miller-Swift 12/6/2013 2 12/10/2013 12/13/2013 6 19 7 13
12/5/2013 243834  Lisa Seymour Project Estimate has been completed False True False True Rooks Miller-Swift 12/6/2013 2 12/10/2013 12/16/2013 7 12/16/2013 8 12/20/2013 12/20/2013 5 19 12 8
12/5/2013 243842  Beth Madigan Project Estimate has been completed False True False True Rooks Miller-Swift 12/6/2013 2 12/10/2013 12/10/2013 3 12/10/2013 4 12/18/2013 12/20/2013 9 19 12 8
12/18/2013 244386 Jim Stoddart Project request in queue for PM assignment False True False True Flintoff Pecic 12/18/2013 1 12/20/2013 12/20/2013 3 12/20/2013 3 12/20/2013 12/20/2013 1 10 3 8
Average: 2 4 2 14 28 16.91 12
Total: 11 Planning Only 1-10 days: 5 Estimating 1-10 workdays to customer: 5
JDITotal: O 11-20 days: 0 11-20 workdays to customer: 2 Estimates to customer: 11
Estimate Total: 6 21-30 days: 2 21-30 workdays to customer: 4 Estimates that took 10 workdays or less to customer: 2
Planning Total: 5 31-60 days: 0 31-60 workdays to customer: 0 Percent of total: - 18.2%
Lump Sum Total: O 61-90 days: 0 61-90 workdays to customer: 0
No Catagory: O 91+ days: 0 91+ workdays to customer: 0
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