DRAFT Design & Construction Services Completed Estimates 6/1/12 - 6/30/12 (as of 7/13/12) DRAFT

Req Date  Request # Requestor Status Just Est Lump Plan Planner Estimator PM InPlan  Reqto Being Plan PlanQueto InEst Req to Being Est to Est Que Age Timeto Waiting
Dolt Reaq Sum Red Queue PlanQue Planned Complete PlanComp Queue EstQue Estimate Customer to Cust Customer for Cust
5/30/2012 220109  Kathy Schmeling Project request in queue for PM assighment False True False False Crist/ Brazen Crist 5/30/2012 1 6/16/2012 6/16/2012 13 33 13 20
6/4/2012 220264 David Barnett Project request in queue for PM assighment False True False False Rooks Brazen 6/4/2012 1 6/5/2012  6/6/2012 3 6/6/2012 3 6/15/2012 6/15/2012 8 30 10 21
Total: 2 Estimates that took 1-10 workdays to Customer: 1 Estimates that took 10 workdays or less to Customer: 1
JDI Total: 0 11-20 workdays to Customer: 1 Percent of total: 50.0%
Estimate Total: 2 21-30 workdays to Customer: 0 Est. to Customer: 2
Planning Total: 0 31-60 workdays to Customer: 0
Lump Sum Total: 0 61-90 workdays to Customer: 0
No Catagory: O 91+ workdays to Customer: 0
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