Execution of Change Orders from: 10/01/2015

I. R. Approved C.0.
PM Project # Description Final Signature Approved KPI
771735 005 - 219056  Edwards Science Hall Standby Generator
TE Electrical Reliability Upgrades Bid Pack 1,2,3 Bid Pack 3 Science Hall Building $619,910.00
COR#: 3 P0709566 -
6 ($2,866.54) Owners Scope Change 9/16/2015 10/27/2015 41
7 $7,303.80 Owners Scope Change 9/24/2015 10/27/2015 33
771768 034 - 216815  Camilleri Student Center Building Renovation 2013
CcC CM Services $60,636.00
COR#: 9 P0674186 80
27 $1,337.00 Owners Scope Change 9/8/2015 10/16/2015 38
28 $28,171.00 Owners Scope Change 9/8/2015 10/16/2015 38
29 $12,245.29 Owners Scope Change 7/28/2015 10/16/2015 80
30 $3,045.29 Omission 9/8/2015 10/16/2015 38
31 $10,153.42 Owners Scope Change 7/28/2015 10/16/2015 80
32 $2,572.61 Omission 9/8/2015 10/16/2015 38
33 $1,375.99 Omission 9/8/2015 10/16/2015 38
34 ($58,101.12) Owners Scope Change 9/16/2015 10/16/2015 30
771813 556 - 195246  Davis Advanced Technology Education Center (ATEC)
JD A-TEC $24,385.00
COR# 1 P0631699 51
1 $1,540.00 Field Condition 8/12/2015 10/2/2015 51
2 $4,000.00 Owners Scope Change 9/8/2015 10/2/2015 24
771859 167 - 234799  Dargin Compressor replacements
EK Electrical Reliability Upgrades $236,950.00
Bid Pack 5 and 6
COR#: 2 P0714275 -
3 $2,246.48 Owners Scope Change 9/2/2015 10/16/2015 44
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771871 063 - 233732  Camilleri 5447 Woodward for Social Work Renovation

NM Renovation for Social Work $3,911,000.00

COR# 4 P0718370 53
8 $14,613.59 Owners Scope Change 8/10/2015 10/2/2015 53
12 $16,155.30 Owners Scope Change 8/12/2015 10/2/2015 51
13 $2,251.45 Omission 8/12/2015 10/2/2015 51
14 $18,823.90 Hidden Condition 8/13/2015 10/2/2015 50
15 $27,246.71 Owners Scope Change 8/14/2015 10/2/2015 49

771929 005 - 242336  Moore Science Hall - Third Floor Renovation for Nutrition and Food Science

SM Third Floor Renovation for Nutrition and Food Science $2,255,000.00

COR# 1 P0721281 -
2 $0.00 Schedule Impact 8/18/2015 10/1/2015 44
3 $3,561.60 Hidden Condition 9/9/2015 10/1/2015 22
4 ($2,081.52) Owners Scope Change 9/9/2015 10/1/2015 22
5 $5,084.17 Hidden Condition 9/9/2015 10/1/2015 22

771937 090 - 245186  Edwards Engineering Building Electrical Reliability Upgrade

RJ Electrical Reliability Upgrade Bid Pack 1,2,3 $1,994,497.00

Bid Pack 1

COR#: 5 P0709564 -
6 $1,000.00 Hidden Condition 9/16/2015 10/16/2015 30
7 $81,386.61 Code Issue 9/29/2015 10/16/2015 17
8 $7,687.68 Error - Professional Service 9/30/2015 10/16/2015 16
9 $8,390.06 Field Condition 10/2/2015 10/16/2015 14

771938 603 - 243264  Edwards Pharmacy Building-Electrical Reliability Upgrade

TE Electrical Reliability Upgrades Bid Pack 1,2,3 Bid Pack 3 Pharmacy Building $1,921,179.00

COR#: 3 709563 -
5 $1,175.45 Owners Scope Change 9/16/2015 10/27/2015 41
6 $21,439.01 Field Condition 10/13/2015 10/27/2015 14
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771940 003 - 245182  Edwards Physics Electrical Reliability Upgrades
RJ Electrical Reliability Upgrade Bid Pack 1,2,3 $1,279,335.00
Bid Pack 1
COR#: 4 P0709568 -
6 $4,189.50 Field Condition 9/29/2015 10/27/2015 28
7 $18,549.53 Field Condition 10/7/2015 10/27/2015 20
771975 090 - 250890  Gibbons Engineering Research Laboratory Upgrades (2nd and 3rd Floors)
MG Research 2nd & 3rd Floor Phase 2 Part 1 $1,334,000.00
COR#: 3 P0726947 -
3 $27,758.49 Field Condition 9/29/2015 10/30/2015 31
4 $3,555.30 Field Condition 10/13/2015 10/30/2015 17
5 $2,833.53 Error - Professional Service 10/16/2015 10/30/2015 14
771986 629 - 245283  Edwards Elliman Electrical Reliability Upgrade
WM Electrical Reliability Upgrades Bid Pack 1,2,3 Bid Pack 2 Elliman Building $13,500,000.00
COR#: 5 P0709565 -
10 $13,611.08 Owners Scope Change 9/28/2015 10/27/2015 29
11 $10,908.45 Field Condition 10/7/2015 10/27/2015 20

Total Change Orders: 11

Average Days: 42
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