
Execution of Change Orders from: 12/1/2014

PM Project # Description
I. R. Approved 
Final Signature KPI

C.O. 
Approved 

121168 School of Med Bio Medicial Research Bld Detail DesignDavis590 ‐771342

$13,690.00MBRB - - Geotechnical Exploration and Engineering ReportRS

7 P0670758COR #: 43

Omission$50,000.00 11/6/2014 4312/19/201413

$384,217.00MBRB1RS

9 P0517938COR #: 55

Schedule Impact$16,335.00 10/15/2014 5512/9/201418

10 P0517938COR #: 8

Error - Contractor$109,868.00 12/11/2014 812/19/201419

227223 Multi Building Comprehensive Asbestos Inspection TestingAlhyari999 ‐771609

$21,457.10Multiple Building Comprehensive Asbestos Inspection TestingEK

1 P0697067COR #: 35

Owners Scope Change$1,633.10 11/6/2014 3512/11/20141

195280 Chatsworth Fire Alarm Panel and Fire Suppression 2013Milstein136 ‐771675

$1,600,000.00Fire Alarm PanelCC

9 P0657527COR #: 42

Field Condition$980.70 10/28/2014 4212/9/201417

214800 Matthaei Basketball Office ExpansionGibbons080 ‐771724

$580,000.00Basketball Office ExpansionMG

3 P0658467COR #: 147

Error - Professional Service$4,935.00 7/25/2014 14712/19/201410

Error - Contractor($1,555.00) 11/24/2014 2512/19/201412

238171 Parking Entrance Intercoms/Cameras & Command Center 2013Jacobs999 ‐771874

$295,100.00Cameras & Command Center 2013RJ

1 P0682403COR #: 82

Field Condition$7,797.46 9/18/2014 8212/9/20141

Field Condition$3,300.00 10/1/2014 6912/9/20142
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240912 Science Hall - Fire Alarm UpgradeKamalia005 ‐771891

$173,000.00Fire Alarm UpgradeEK

2 P0680390COR #: 42

Omission$7,122.00 11/7/2014 4212/19/20144

235729 Manoogian Second Floor RenovationMilstein155 ‐771901

$381,494.00Second Floor RenovationNM

2 P0686915COR #: 53

Owners Scope Change$19,231.00 10/27/2014 5312/19/20142

248997 Matthaei Gym Floor ReplacementHoekstra080 ‐771958

$218,080.00Gym Floor ReplacementBH

1 P0677866COR #: 22

Owners Scope Change($1,323.00) 11/17/2014 2212/9/20143

Average Days: 52

Total Change Orders: 10
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