
Execution of Change Orders from: 7/1/2014

PM Project # Description
I. R. Approved 
Final Signature KPI

C.O. 
Approved 

121168 School of Med Bio Medicial Research Bld Detail DesignSahota590 ‐771342

$77,641,600.00Multidisciplinary Biomedical Research Building Project (MBRB)RS

2 P0614101COR #: 40

Field Condition$389,536.00 5/22/2014 407/1/20142

196010 Physics Laboratory Renovations- 2nd and 3rd FloorMilstein003 ‐771636

$2,469,500.00Lab Renovations 2nd & 3rd FloorNM

8 P0601794COR #: 131

Omission$6,283.00 2/21/2014 1317/2/201427

195280 Chatsworth Fire Alarm Panel and Fire Suppression 2013Davis136 ‐771675

$1,600,000.00Fire Alarm PanelCC

5 P0657527COR #: 43

Owners Scope Change$10,200.00 5/29/2014 337/1/20140

Owners Scope Change$3,750.00 5/19/2014 437/1/20147

214800 Matthaei Basketball Office ExpansionGibbons080 ‐771724

$580,000.00Basketball Office ExpansionMG

2 P0658467COR #: 6

Hidden Condition$4,688.00 6/25/2014 67/1/20145

Hidden Condition$1,094.10 6/25/2014 67/1/20146

Owners Scope Change$1,945.65 6/25/2014 67/1/20147

Owners Scope Change$1,048.64 6/25/2014 67/1/20148

Owners Scope Change$262.50 6/25/2014 67/1/20149

195246 Advanced Technology Education Center (A-TEC)Davis556 ‐771813

$38,000.00Advanced Technology CenterJD

3 P0634454COR #: 62

Owners Scope Change$108,873.00 4/30/2014 627/1/20143

240909 Engineering Chiller ReplacementAlhyari090 ‐771896
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$164,772.00Chiller ReplacementOA

3 P0669460COR #: 15

Code Issue$6,737.76 6/17/2014 157/2/20147

243089 Parking Structure 2 - Deferred Maintenance & Improvements 2014Kamalia056 ‐771920

$583,550.00Maintenance & Improvements 2014LC

1 P0674574COR #: 56

Owners Scope Change$138,600.00 6/2/2014 567/28/20141

Average Days: 50

Total Change Orders: 7
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