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7/9/2014 252356 Jill Zeller Project Estimate has been completed False True False True Albaari Miller-Swift 7/10/2014 2 7/11/2014 9/11/2014 46 9/11/2014 47 9/16/2014 10/1/2014 15 83 61 23MCP

9/5/2014 255250 Gerald Tilson Plant Fund Requested False True False True Rooks Miller-Swift 9/9/2014 3 9/9/2014 9/15/2014 5 9/15/2014 7 9/23/2014 10/3/2014 15 41 21 21PFA

9/12/2014 255645 Janine Dunlop Project Estimate has been completed False True False True Azar Miller-Swift 9/16/2014 3 9/26/2014 11 10/1/2014 10/8/2014 9 36 19 18MCP

9/17/2014 255883 Denise Bessert Project Estimate has been completed False True False True Flintoff Miller-Swift 9/19/2014 3 9/23/2014 10/9/2014 17 10/14/2014 10/15/2014 5 33 21 13MCP

9/25/2014 256200 carol talbott PM assigned to investigate project 
needs

True False False False SiKora 10/21/2014 27 19 9MCP

9/30/2014 256391 Kaladhar Reddy Validating account expenditure 
authorization

True False False False Miller-Swift 10/9/2014 24 8 17MCP

9/30/2014 256400 Karen Wilson Project Estimate has been completed False True False True Rooks Miller-Swift 9/30/2014 1 10/1/2014 10/6/2014 5 10/6/2014 5 10/8/2014 10/20/2014 11 24 15 10MCP

9/30/2014 256401 Karen Wilson Project Estimate has been completed False True False True Rooks Miller-Swift 9/30/2014 1 10/1/2014 10/3/2014 4 10/8/2014 10/23/2014 24 18 7MCP

10/1/2014 256436 Daisy Wright Validating account expenditure 
authorization

True False False False 10/3/2014 23 3 21MCP

10/1/2014 256460 Chacko George Validating account expenditure 
authorization

True False False False 10/3/2014 23 3 21MCP

10/1/2014 256462 Chacko George Project Estimate has been completed False True False True Albaari Miller-Swift 10/6/2014 4 10/6/2014 10/10/2014 5 10/10/2014 8 10/15/2014 10/28/2014 13 23 20 4MCP

10/6/2014 256642 Chacko George Validating account expenditure 
authorization

True False False False 10/6/2014 20 1 20MCP

10/6/2014 256681 Felicia Douglas PM assigned to investigate project 
needs

False False False False Crist 10/7/2014 20 2 19MCP

10/9/2014 256882 Dr. Shijie Sheng Validating account expenditure 
authorization

True False False False 10/10/2014 17 2 16MCP

10/10/2014 256906 Angela Strickland PM assigned to investigate project 
needs

True False False False McVea 10/10/2014 16 1 16MCP

10/10/2014 256938 Petrice L Hughey PM assigned to investigate project 
needs

True False False False Padilla SiKora 10/14/2014 16 3 14MCP

10/21/2014 257375 Serena Ferguson Validating account expenditure 
authorization

True False False False 10/24/2014 9 4 6MCP

10/22/2014 257427 LaTonia Jointer PM assigned to investigate project 
needs

True False False False Crist 10/24/2014 8 3 6MCP

10/27/2014 257619 Ferna Childs Validating account expenditure 
authorization

True False False False 10/28/2014 5 2 4MCP

10/27/2014 257629 Chacko George Validating account expenditure 
authorization

True False False False 10/29/2014 5 3 3MCP
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Total: 20

JDI Total: 12

Estimate Total: 0

Planning Total: 7

Lump Sum Total: 0

No Catagory: 1
Percent of total: 87.5%

Planning Only 1-10 days: 4

11-20 days: 0

21-30 days: 0

31-60 days: 1

61-90 days: 0

 91+ days: 0

Average: 2.429 2.413 11 24 11.45 13

Estimating 1-10 workdays to customer: 2

11-20 workdays to customer: 4

21-30 workdays to customer: 0

31-60 workdays to customer: 0

61-90 workdays to customer: 0

 91+ workdays to customer: 0

Estimate only Minor Projects 10 days or less: 1

Estimate with Planning Minor Projects 30 days or less: 5

Estimate with Planning Major Projects 60 days or less: 1

Estimate only Major Projects 30 days or less: 0

Total: 6Total: 5

of 1

of 6

of 1

of 0
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